
Reply to Bidders Queries.xlsx

Sr. No Section No. Clause No. Page number in 
Section

Existing Provision in the Clause Clarification Sought UIDAI's Reply

1 Section V 5.1.2 59 Presently, both the in-scope data centers mentioned in section 5.1.1. above are 
divided in to 3 areas i.e. medium density area, high density area and very high-density 
area. Only High Density (HD) area needs to be upgraded to an Ultra High-Density Area.

After upgrading of HD area to UHD area, the existing IT set up MD & VHD will be 
dicontinued or will remain in operations. Pl clarify that electrical load of MD & VHD 
area will remain or discountinued

will remain in operation.

2 Section V 5.3.3.1 61 Civil & Interior works – Removing of existing doors and windows, if required, 
construction of brick wall, providing Fire rated Gypsum partition, false flooring & false 
ceiling including, other works like doors & painting inside the Data Centre.

Please clarify the rack weight to be considered for designing the raised floor False tile spec (steel cementitious panel-600 x 600 
mm)
Concentrated load-min 560 Kgs
Ultimate Concentrate load-1400 Kgs
Uniform Distributed load-2425 Kgs /sq mt
Rolling Load- 275 Kgs

3 Section V 5.3.8 70 For ISAT, each individual Equipment/System in an integrated manner shall be run for 
72 hours of continuous working in confirmation to contractual specifications.

Full Load for ISAT will have to be arranged by bidder or UIDAI will provide the same Refer to corrigendum.

4 Section V 5.5.12 e 79 Technical support: The bidder should provide comprehensive onsite support to the 
UIDAI at the designated data centre on a 24x7 basis to meet the requirements and 
service levels in accordance with the SLA mentioned as part of this bid.

Please clarify the type of support expected on 24X7 basis as onsite operations is not 
under scope of this bid.

Refer Clause 5.5.1 (b)

5 Section VI 6.6.1 82 The bidder must deliver at least 70% (in terms of monetary value) of the total 
equipment/ infra/ solution/ software etc. mentioned in the “supply” section of the 
BoQ submitted by the bidder for the corresponding in-scope facility within 1 month 
from the date of start of the contract for each in-scope data center.

As manufacturing time of major capital equipments to be supplied is 8 weeks, UIDAI 
is requested to make this two months 

Refer to corrigendum.

6 Section VI 6.6.4 83 The bidder must that the Tier III Certificate (Facility Certification) from the approving 
authority for the in-scope data centers is submitted to UIDAI with 3 months from the 
date of Final Acceptance Certificate.

As there are two levels of TIER III Certification, design certification & constructed 
facility certification, UIDAI is requested to mention separate timelines for both 
levels

No change

7 Section VI 6.6.4 84 In case of Service Calls “Response time” will be the time taken by DCUA to create a 
Service Ticket for attending the Problem when the same is communicated to DCUA by 
email/SMS/telephonic call etc. by UIDAI/MSP/CISF/FMS/Housekeeping/Other stake 
holders concerned.

As onsite operations is not in scope of this bid, creating service ticket in the onsite 
helpdesk tool is not feasible. Pl clarify

Onsite tool is for SLA measurement. Simultaneously 
ticket will be logged through email or  specific vendor 
ticketing tool if provided. The email sent time will be 
taken as reference for SLA calculations

8 Section VI 6.6.6 84 Resolution Time SLA Scheduled PPM Ticket to be excluded from this SLA No Change
9 Section VI 6.6.8 86 Scheduled Maintenace SLA In case of re-scheduling of PPM activity due to dependency on OEM resource 

availability, penalty will not be applicable
Refer to corrigendum.

10 Section VI 6.9 90 AMC Certificates Pl clarify SLA Calculation methodology Refer to corrigendum.

11 Section III 3.11.1 35 Payment terms for Upgradation Services is 30%-50%-20% Pl modify to 60%-30%-10% No change
12 Section III 3.37 50 Maximum LD is 20% Pl modify the clause with maximum LD of 5% No change
13 General General General There is no clause on approved equipment manufacturers Pl mention the names of approved equipment manufacturers No change
14 V 5.3.3/ 5.3.3.3 66 Lithium Ion Battery Bank should be designed to provide 15 min back up at full load on 

each UPS.
instead of going for 15 min back up consider 30 min back up full load on each UPS 
for future need

No change

15 V 5.3.3/ 5.3.3.4 66 The successful bidder shall supply new in-row units as per the bill of materials 
submitted.

Clarify on quantity 52 no of Inrow selection per site in BOQ No change

16 VII 7.6 101 Appendix F–Compliance to Functional and Technical Specifications- SR No-2/ 2.06 
Busbar Trunking

As per the BOM, hope it is the ROW BBT, considered each row capacity will be 300 
kVA. If we are considering the 1.5 times of full load current then approximate 
capacity will be 630A only. Kindly clarify that 630A BBT or 1250 A BBT to Consider?

No change

17 VII 7.6 102 Appendix F–Compliance to Functional and Technical Specifications- SR No-5/ 5.03 PDU As per BOM, PDU capacity is 450 kVA & full load current will be 630A, but outgoing 
MCCB TPN 800A. Clarify on outgoing MCCB TPN 630A or 800A to consider?

No change

18 In BOQ-58993, Electrical Synch Panel BOQ-2 1.1 & BOQ-4 1.1 Kindly clarify on the details of UPS input panel & Upstream Panel feeding the UPS 
Input Panel

Refer to corrigendum.

19 V 5.3/ 5.3.1.1 Buyback- The bidder is expected to mandatorily buy-back all the equipment/ solution/ 
system/ assets etc. as

Kindly clarify the equipments to be covered in Buyback Refer Clause 7.7

20 V 5.3.3/ 5.3.3.1 e 63 All existing systems (such as lighting, emergency lighting, rodent repellent, smoke 
detector, automatic fire suppression etc.) shall have to be uninstalled, safely stored 
and again re-installed, reconfigured such that these systems are operationalized to be 
in the same state as they were before uninstallation

1. Clarify the equipment while dismantling if any damage occurs & also security & 
safety on storage of the equipmento, 2. Clarify on CCTV, WLD & VESDA- need go for 
new or existing

1.Any damages occurs, same has to be rectified at the 
cost of bidder
2. CCTV,WLD,VESDA etc. to be reused. However if any 
re-locations are required, the same has to be carried 
out by the bidder
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21 V 5.3.3/ 5.3.3.2 64 Electrical and Power Works Clarify on BBT i.e LT panel to UPS input panel No change 
22 V 5.3.3/ 5.3.3.4 66 The successful bidder shall supply new in-row units as per the bill of materials 

submitted.
Clarify on quantity 52 no of Inrow selection per site in BOQ ~13 in row units required per row icluding a 

spare.(calculated @ 7.5 RT per in-row unit)
23 VII 7.6 101 Appendix F–Compliance to Functional and Technical Specifications- SR No-2/ 2.06 

Busbar Trunking
As per the BOM, hope it is the ROW BBT, considered each row capacity will be 300 
kVA. If we are considering the 1.5 times of full load current then approximate 
capacity will be 630A only. Kindly clarify that 630A BBT or 1250 A BBT to Consider?

No change

24 VII 7.6 102 Appendix F–Compliance to Functional and Technical Specifications- SR No-5/ 5.03 PDU As per BOM, PDU capacity is 450 kVA & full load current will be 630A, but outgoing 
MCCB TPN 800A. Clarify on outgoing MCCB TPN 630A or 800A to consider?

No change

25 In BOQ-58993, Electrical Synch Panel BOQ-2 1.1 & BOQ-4 1.1 Kindly clarify on the details of UPS input panel No change 
26 V 5.3/ 5.3.1.1 Buyback- The bidder is expected to mandatorily buy-back all the equipment/ solution/ 

system/ assets etc. as
Kindly clarify on Buyback clause with equipmenting details Refer Clause 7.7

27 I 1.2 Important 
Information

8 Submission of BSD 
(Physical hard copy submission)

As of now entry to Delhi is restricted due to Covid-19 lockdown. Request you to 
allow submission BSD in online submission and delete the clause for physical 
submission of BSD at the office of UIDAI.

In case of restriction during bid submission, a seperate 
intimation shall be communicated.

28 II 2.5 Contents of 
the Bid 

Document (d)

13 UIDAI at its own discretion may ask the bidder to furnish MAF from OEMs of other 
equipment/ solution/ systems/ software.

Request you to please clearly define the requirements of MAF's. It is understood 
that additional MAF's will not be asked to be submitted at the time of evaluation of 
the bids

Refer to corrigendum.

29 2.14 Bidder 
Qualification 
Criteria (a)

Only pages of the bid that are expected to be submitted on the bidder’s OR bidder’s 
partner’s letter head (such as self-declarations, CA/ CS certificates, MAF from OEMs 
etc.) shall be authorised company-signed and stamped and should contain the date 
and place where the document was signed and stamped and should be on the letter 
head of the appropriate entity.

We are under the Covid-19 lockdown situation, therefore the self-declarations, 
CA/CS certificates, MAF from OEM's etc will be digitally signed and stamped. 
Request you to consider this request.

Refer to corrigendum.

30 2.15 Period of 
Validity of Bids 

Pg 19 Bids shall remain valid for180 days from the last date of submission of bids. A bid valid 
for a shorter period may be rejected by UIDAI as non-responsive

Bids shall remain valid for180  90 days from the last date of submission of bids. A 
bid valid for a shorter period may be rejected by UIDAI as non-responsive

No change

31 2.29 Right of UIDAI 
to Vary Scope 
of Contract at 

the time of 
Award 

Pg 23 UIDAI reserves the right to make changes within the scope of the Contract as per 
Clause 3.9.UIDAI, at its sole discretion may add additional items in the scope of work 
for an amount less than or equal to 20% of the Total Contract Value. 

UIDAI reserves the right to make changes within the scope of the Contract as per 
Clause 3.9.UIDAI, at Mutually discussed Terms & Conditions.sole discretion may add 
additional items in the scope of work.r an amount less than or equal to 20% of the 
Total Contract Value. 

Refer to corrigendum.

32 2.34 Performance 
Bank 

Guarantee 
(PBG) 

Pg 24 f) PBG shall be invoked by UIDAI in the event the successful bidder: 
A. Fails to perform the responsibilities and obligations as set out in the RFP to the 
complete satisfaction of UIDAI

f) PBG shall be invoked by UIDAI in the event the successful bidder: 
A. Fails to perform the responsibilities and obligations as set out in the RFP as 
agreed between the Parties mutually to the complete satisfaction of UIDAI

No change

33 2.34 The performance bank guarantee may be discharged/returned by UIDAI upon being 
satisfied that there has been due performance of the obligations of the bidder under 
the contract. However, no interest shall be payable on the performance bank 
guarantee.

The performance bank guarantee may shall be discharged/returned by UIDAI upon 
being satisfied that there has been upon due performance of the obligations of the 
bidder under the contract. However, no interest shall be payable on the 
performance bank guarantee.

No change

34 2.34 Performance 
Bank 

Guarantee 
(PBG) 

Pg 25 h)In the event of the Bidder being unable to service the contract for whatever reason, 
UIDAI would invoke the PBG. Notwithstanding and without prejudice to any rights 
whatsoever of UIDAI under the contract in the matter, the proceeds of the PBG shall 
be payable to UIDAI as compensation for any loss resulting from the bidder’s failure to 
perform/comply its obligations under the contract. UIDAI shall notify the bidder in 
writing of the exercise of its right to receive such compensation indicating the 
contractual obligation(s) for which the bidder is in default. 

h)In the event of the Bidder being unable to service the contract for whatever 
reason, UIDAI would invoke the PBG. Notwithstanding and without prejudice to any 
rights whatsoever of UIDAI under the contract in the matter, the proceeds of the 
PBG shall be payable to UIDAI as compensation for any loss resulting from the 
bidder’s failure to perform/comply its obligations under the contract. UIDAI shall 
notify the bidder in writing of the exercise of its right to receive such compensation 
indicating the contractual obligation(s) for which the bidder is in default. 

No change

35 2.34 Performance 
Bank 

Guarantee 
(PBG) 

Pg 25 i) UIDAI shall also be entitled to make recoveries from the bidder’s bills, performance 
bank guarantee, or from any other amount due to it, an equivalent value of any 
payment made to it due to inadvertence, error, collusion, misconstruction or 
misstatement

i) UIDAI shall also be entitled to make recoveries from the bidder’s bills, 
performance bank guarantee, or from any other amount due to it, an equivalent 
value of any payment made to it due to inadvertence, error, collusion, 
misconstruction or misstatement, provided before such recoveries, UIDAI will show 
adequate proof to the Bidder and that such recoveries are legal and valid

No change
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36 2.34 Performance 
Bank 

Guarantee 
(PBG) 

Pg 25 On satisfactory performance and completion of the order in all respects and duly 
certified to this effect by Project Coordinator of UIDAI, Contract Completion Certificate 
will be issued and the PBG will be returned to the Bidder, after 60 days of contractual 
obligations date.

On satisfactory performance and completion of the order in all respects and duly 
certified to this effect by Project Coordinator of UIDAI, Contract Completion 
Certificate will be issued and the PBG will be returned to the Bidder, after 60 
immediately thereafter days of contractual obligations date.

No change

37 2.34 Performance 
Bank 

Guarantee 
(PBG) 

Pg 25 In any case, before invocation of PBG, UIDAI will give a prior written notice of 30 
days to the Bidder to cure any defect arising out of its performance under the 
RFP/MSA

Refer to corrigendum.

38 2.36 Fraud and 
Corruption 

Pg 25 b) Will reject a proposal for award, if it determines that the Bidder recommended for 
award has, directly or through an agent, engaged in corrupt, fraudulent, collusive or 
coercive practices in competing for the contract in question.

b) Will reject a proposal for award, if it has been determineds by a Court of 
Competent Jurisdiction that the Bidder recommended for award has, directly or 
through an agent, engaged in corrupt, fraudulent, collusive or coercive practices in 
competing for the contract in question.

No change

39 3.1 Definitions Pg 27 “Contract” means the Agreement entered into between the bidder together with the 
Purchaser as recorded in the Contract form signed by the Purchaser and the bidder 
including all attachments and Annexes thereto, the Tender and all Annexes thereto and 
the agreed terms as set out in the bid, all documents incorporated by reference therein 
and amendments and modifications to the above from time to time.

“Contract” means the Agreement entered into between the bidder on mutually 
agreed terms and conditions together with the Purchaser as
recorded in the Contract form signed by the Purchaser and the bidder including all 
attachments and Annexes thereto, the Tender and all Annexes thereto and the 
agreed terms as set out in the bid, Sucessful Bidder's proposal all documents 
incorporated by reference therein and amendments and modifications to the above 
from time to time.

No change

40 3.2 Interpretation Pg 30 The word “include” or “including” shall be deemed to be followed by “without 
limitation” or “but not limited to” whether or not they are followed by such phrases;

Request you to remove these words or clauses from the RFP as they allow scope 
creep whereas the RFP is based on Fixed Pricing model - 
The word “include” or “including” shall be deemed to be followed by “without 
limitation” or “but not limited to” whether or not they are followed by such 
phrases;

No change

41 3.3 Conditions 
Predecent 

Pg 31 Furnishing by the bidder, an unconditional, irrevocable and continuing Bank Guarantee
towards contract performance as per Clause 2.34.

Furnishing by the bidder, an unconditional, irrevocable and continuing Bank 
Guarantee on mutually acceptable terms and conditions
towards contract performance as per Clause 2.34.

No change

42 3.3 Conditions 
Predecent 

Pg 31 Furnishing of such other documents as the Purchaser may specify/ demand Furnishing of such other documents as the Purchaser may specify/ demand, subject 
to prior written notice of 7 days

No change

43 3.5 Key 
Performance 

Measurements

Pg 31 Unless specified by the Purchaser to the contrary, the bidder shall perform the Services 
and carry out
the obligations & scope of work in accordance with the terms of the Tender, Scope of 
Work and the
Service Specifications as laid down under Service Level Agreement (Section VI) to 
General Conditions of
Contract.

Unless specified by the Purchaser to the contrary, the bidder shall perform the 
Services and carry out
the obligations & scope of work  in accordance with the terms of the Tender, Scope 
of Work and the
Service Specifications as laid down under Service Level Agreement (Section VI) to 
General Conditions of
Contract  if mutually agreed between the Parties .

No change

44 3.8 Bidder's 
Obligations 

Pg 32 Bidder should adhere to safety procedures, rules regulations and restriction as follows:
(i) Bidder’s Team shall comply with the provision of all laws including labour laws, 
rules, regulations and notifications issued there under from time to time. All safety and 
labour laws enforced by statutory agencies and by Purchaser shall be applicable in the 
performance of this Contract and bidder’s Team shall abide by these laws.

Bidder should adhere to safety procedures, rules regulations and restriction as 
follows:
(i) Bidder’s Team shall comply with the provision of all applicable laws including 
labour laws, rules, regulations and notifications issued there under from time to 
time. All safety and labour laws enforced by statutory agencies and by Purchaser 
shall be applicable in the performance of this Contract and bidder’s Team shall 
abide by these laws, only if the same are applicable to the Bidder

No change

45 3.8 Bidder's 
Obligations 

Pg 32 The bidder shall take all measures necessary or proper to protect the personnel, work 
and facilities and shall observe all reasonable safety rules and instructions. Bidder’s 
Team shall adhere to all security requirement/regulations of the Purchaser during the 
execution of the work. Purchaser’s employee also shall comply with safety 
procedures/policy.

3.8 c) Bidder should adhere to safety procedures, rules regulations and restriction as 
follows:
(i) Bidder’s Team shall comply with the provision of all  laws including labour laws, 
rules, regulations and notifications issued there under from time to time and 
applicable to Bidder in provision of services. All safety and labour laws enforced by 
statutory agencies and by Purchaser shall be applicable in the performance of this 
Contract and bidder’s Team shall abide by these laws.The bidder shall take all 
measures necessary or proper to protect the personnel, work and facilities and shall 
observe all reasonable safety rules and instructions. Bidder’s Team shall adhere to 
all security requirement/regulations of the Purchaser during the execution of the 
work. Purchaser’s employee also shall comply with safety procedures/policy 
provided copies of the safety procedures and policies are shared with the Bidder 
atleast 7 days in advance

No change
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46 3.8 Bidder's 
Obligations 

Pg 32 Statutory Requirements: During the tenure of this Contract nothing shall be done by 
the bidder or
his team in contravention of any law, act and/ or rules/regulations, there under or any 
amendment
thereof governing inter-alia customs, stowaways, foreign exchange etc. and shall keep 
Purchaser
indemnified in this regard.

Statutory Requirements: During the tenure of this Contract nothing shall be done by 
the bidder or
his team in contravention of any law, act and/ or rules/regulations, there under or 
any amendment
thereof governing inter-alia customs, stowaways, foreign exchange etc. and shall 
keep Purchaser
indemnified in this regard.

No change

47 3.1 Purchaser's 
Obligations 

pg 34 Purchaser, on bidder’s request, may provide particulars/information/documentation 
that may be
required by the bidder for providing services covered under this contract and for which 
the bidder
may have to coordinate with respective vendors.

Purchaser, on bidder’s request, may shall provide 
particulars/information/documentation that may be
required by the bidder for providing services covered under this contract and for 
which the bidder
may have to coordinate with respective vendors.

No change

48 3.7 Sub-Contract Pg 35 a) Only part of scope of work as contained in this Contract may be sub-contracted by 
the bidder, provided that prior written permission is given for the same by the 
Purchaser and shall be subject to the provisions of Clause 3.7(b) herein under. Any 
such sub-contract shall in no manner whatsoever relieve the bidder of its obligations 
and/ or liabilities, in respect of the services/ obligations so sub contracted, under this 
Contract. It is clarified that the bidder shall remain liable and responsible for any/ all 
acts, omissions or defaults of the sub-contract(s) and shall indemnify the Purchaser in 
respect thereof. Further, in case of omission of UIDAI’s approval leading to such a 
default, the PBG may be invoked. 

a) Only part of scope of work as contained in this Contract may be sub-contracted 
by the bidder, provided that prior written permission is given for the same by the 
Purchaser and shall be subject to the provisions of Clause 3.7(b) herein under. Any 
such sub-contract shall in no manner whatsoever relieve the bidder of its 
obligations and/ or liabilities, in respect of the services/ obligations so sub 
contracted, under this Contract. It is clarified that the bidder shall remain liable and 
responsible for any/ all acts, omissions or defaults of the sub-contract(s) and shall 
indemnify the Purchaser in respect thereof. Further, in case of omission of UIDAI’s 
approval leading to such a default, the PBG may be invoked. 

No change

49 3.11.1 3.11.1 
Payment 
Schedule 

Pg 35 Upgradation Services (Bangalore)
1.% Payment -  30% of Subtotal A+B for Bengaluru DC 
Criteria  - On delivery, to UIDAI facilities, of items equivalent to at least 70% of the 
total equipment/ infra/ solution/ software etc. mentioned in the “supply” section of 
the BoQ for Bengaluru facility i.e. Sub Total A 

2. % Payment - 50% of Subtotal A+B for Bengaluru DC 
Criteria - On successful installation and commissioning of all in-scope solutions/ 
softwares/ equipment/ system/ infrastructure for Bengaluru facility AND on delivery of 
the Tier III Design Certificate for Bengaluru facility
 Installation and commissioning would be considered as achieved when the enhanced 
data center would be operationalized and ready for ISAT

3. % Payment - 20% of Subtotal A+B for Bengaluru DC  
Criteria -  On issuance of Final Acceptance Certification for Bengaluru facility

Upgradation Services (Bangalore)
1.% Payment -  30 70% of Subtotal A+B for Bengaluru DC 
Criteria  - On delivery, to UIDAI facilities, of items equivalent to at least 70% of the 
total equipment/ infra/ solution/ software etc. mentioned in the “supply” section of 
the BoQ for Bengaluru facility i.e. Sub Total A 

2. % Payment - 50% 20% of Subtotal A+B for Bengaluru DC 
Criteria - On successful installation and commissioning of all in-scope solutions/ 
softwares/ equipment/ system/ infrastructure for Bengaluru facility AND on delivery 
of the Tier III Design Certificate for Bengaluru facility
 Installation and commissioning would be considered as achieved when the 
enhanced data center would be operationalized and ready for ISAT

3. % Payment - 20% 10% of Subtotal A+B for Bengaluru DC  
Criteria -  On issuance of Final Acceptance Certification for Bengaluru facility

No change

50 3.11.1 3.11.1 
Payment 
Schedule 

Pg 35 Upgradation Services (Manesar)
1.% Payment -  30% of Subtotal C+D for Manesar DC 
Criteria  - On delivery, to UIDAI facilities, of items equivalent to at least 70% of the 
total equipment/ infra/ solution/ software etc. mentioned in the “supply” section of 
the BoQ for Manesar i.e. Sub Total c

2. % Payment - 50% of Subtotal C+D for Manesar DC 
Criteria - On successful installation and commissioning of all in-scope solutions/ 
softwares/ equipment/ system/ infrastructure for Manesar  facility AND on delivery of 
the Tier III Design Certificate for Manesar  facility
 Installation and commissioning would be considered as achieved when the enhanced 
data center would be operationalized and ready for ISAT

3. % Payment - 20% of Subtotal C+D for Manesar DC  
Criteria -  On issuance of Final Acceptance Certification for Manesarfacility

Upgradation Services (Manesar)
1.% Payment -  30% 70% of Subtotal C+D for Manesar DC 
Criteria  - On delivery, to UIDAI facilities, of items equivalent to at least 70% of the 
total equipment/ infra/ solution/ software etc. mentioned in the “supply” section of 
the BoQ for Manesar i.e. Sub Total c

2. % Payment - 50% 20%of Subtotal C+D for Manesar DC 
Criteria - On successful installation and commissioning of all in-scope solutions/ 
softwares/ equipment/ system/ infrastructure for Manesar  facility AND on delivery 
of the Tier III Design Certificate for Manesar  facility
 Installation and commissioning would be considered as achieved when the 
enhanced data center would be operationalized and ready for ISAT

3. % Payment - 20% 10% of Subtotal C+D for Manesar DC  
Criteria -  On issuance of Final Acceptance Certification for Manesarfacility

No change
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51 3.13 Audit Pg 36 The bidder shall keep and maintain until 5 years or as long a period as may be agreed 
between the
Parties, full and accurate records of the Contract including the Services supplied under 
it and all
payments made by the Purchaser under this contract. The bidder shall on request 
provide the
Purchaser or the Purchaser’s representative’s access to all such records as may be 
requested by the
Purchaser in connection with the Contract.

The bidder shall keep and maintain until 5 years or as long a period as may be 
agreed between the
Parties, full and accurate records of the Contract including the Services supplied 
under it and all
payments made by the Purchaser under this contract. The bidder shall on request 
and 7 days prior written notice provide the
Purchaser or the Purchaser’s representative’s access to all such records as may be 
requested by the
Purchaser in connection with the Contract.

Refer to corrigendum.

52 3.15 Indemnity Pg 37 Subject to Clause 3.15(d) below, Implementation Agency (the "Indemnifying Party") 
undertakes to
indemnify, hold harmless the Purchaser (the "Indemnified Party") from and against all 
claims,
liabilities, losses, expenses (including reasonable attorneys' fees), fines, penalties, taxes 
or damages
(Collectively “Loss”) on account of bodily injury, death or damage to tangible personal 
property
arising in favour of any person, corporation or other entity (including the Indemnified 
Party)
attributable to the Indemnifying Party's negligence or willful default in performance or 
nonperformance
under this Agreement. The Indemnifying Party, for assessing such Loss, shall also be
responsible for solution/ equipment/ infrastructure etc. that is currently operational at 
UIDAI’s inscope
data center and that constitute a part of the solution to deliver the scope of work.

Subject to Clause 3.15(d) below, Implementation Agency (the "Indemnifying Party") 
undertakes to
indemnify, hold harmless the Purchaser (the "Indemnified Party") from and against 
all claims,
liabilities, losses, expenses (including reasonable attorneys' fees), fines, penalties, 
taxes or damages
(Collectively “Loss”) on account of bodily injury, death or damage to tangible 
personal property
arising in favour of any person, corporation or other entity (including the 
Indemnified Party)
attributable to the Indemnifying Party's gross negligence or willful default in 
performance or nonperformance
under this Agreement. The Indemnifying Party, for assessing such Loss, shall also be
responsible for solution/ equipment/ infrastructure etc. that is currently operational 
at UIDAI’s inscope
data center and that constitute a part of the solution to deliver the scope of work.

No change

53 3.15.1 Indemnity Pg 39 c) Indemnifying Party will not indemnify the Indemnified Party, however, if the claim of 
infringement is
caused by
(i) Indemnified Party’s misuse or modification of the Service;
(ii) Indemnified Party’s failure to use corrections or enhancements made available by 
the Indemnifying
Party;
(iii) Indemnified Party’s use of the Service in combination with any product or 
information not owned
or developed by Indemnifying Party;
However, if any service, information, direction, specification or materials provided by 
Indemnified
Party or any third party contracted to it, is or likely to be held to be infringing, 
Indemnifying Party
shall at its expense and option either:
(i) Procure the right for Indemnified Party to continue using it
(ii) Replace it with a non-infringing equivalent
(iii) Modify it to make it non-infringing.
The foregoing remedies constitute Indemnified Party’s sole and exclusive remedies and 
Indemnifying Party’s entire liability with respect to infringement.
d) The indemnities set out in Clause 3.15 shall be subject to the following conditions:
(i) the Indemnified Party as promptly as practicable informs the Indemnifying Party in 
writing of the claim or proceedings and provides all relevant evidence, documentary or 
otherwise;
(ii) the Indemnified Party shall, at the cost of the Indemnifying Party, give the 
Indemnifying Party all reasonable assistance in the Defense of such claim including 
reasonable access to all relevant information, documentation and personnel provided 
that the Indemnified Party may, at its sole cost and expense, reasonably participate, 

 c) Indemnifying Party will not indemnify the Indemnified Party, however, if the 
claim of infringement is
caused by
(i) Indemnified Party’s misuse or modification of the Service;
(ii) Indemnified Party’s failure to use corrections or enhancements made available 
by the Indemnifying
Party;
(iii) Indemnified Party’s use of the Service in combination with any product or 
information not owned
or developed by Indemnifying Party;
However, if any service, information, direction, specification or materials provided 
or approved by Indemnified
Party or any third party contracted to it, is or likely to be held to be infringing, 
Indemnifying Party
shall, to the extent reasonable at its expense and option either:
(i) Procure the right for Indemnified Party to continue using it
(ii) Replace it with a non-infringing equivalent
(iii) Modify it to make it non-infringing.
The foregoing remedies constitute Indemnified Party’s sole and exclusive remedies 
and
Indemnifying Party’s entire liability with respect to infringement.
d) The indemnities set out in Clause 3.15 shall be subject to the following 
conditions:
(i) the Indemnified Party as promptly as practicable informs the Indemnifying Party 
in writing of the claim or proceedings and provides all relevant evidence, 
documentary or otherwise;
(ii) the Indemnified Party shall, at the cost of the Indemnifying Party, give the 

No change

54 3.15.1 Risk Pg 39 c) In the event of cancellation of the contract by purchaser at the risk and cost of the 
Successful Bidder, the Successful Bidder shall be liable for any loss which the purchaser 
may sustain on account of risk purchase but the Successful Bidder shall not be entitled 
to any gain on such purchase made against such default. The manner and method of 
such purchase shall be at the entire discretion of the purchaser, whose decision will be 
final.

c) In the event of cancellation of the contract by purchaser at the risk and cost of 
the Successful Bidder, the Successful Bidder shall be liable for any loss which the 
purchaser may sustain on account of risk purchase but the Successful Bidder shall 
not be entitled to any gain on such purchase made against such default. The 
manner and method of such purchase shall be at the entire discretion of the 
purchaser, whose decision will be final.

No change
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55 3.15.1 Risk Pg 39 d) Provided further that the Successful Bidder shall not be liable to Excess Cost in 
excess of (ten) 10 percent of the Total Contract Value for which such option is 
exercised by the Purchaser

d) Provided further that the Successful Bidder shall not be liable to Excess Cost in 
excess of (ten) 10 percent  (Five)5% of the Total Contract Value for which such 
option is exercised by the Purchaser

No change

56 3.16 Representation
s and 

Warranties 

Pg 39 In order to induce the Purchaser to enter into this Contract, the bidder hereby 
represents and
warrants as of the date hereof. The following representations and warranties shall 
survive the term

In order to induce the Purchaser to enter into this Contract, the bidder hereby 
represents and
warrants as of the date hereof. The following representations and warranties shall 
survive the term

No change

57 3.16 Representation
s and 

Warranties 

Pg 39 That the bidder shall procure all the necessary permissions and adequate approvals 
and licenses
for use of various software and any copyrighted/ patented process/ product, as are 
specifically
mentioned by the bidder in its Bid or agreed in writing by the bidder during the 
Contract term,
free from all claims, titles, interests and liens thereon and shall keep the Purchaser 
indemnified
in relation thereto.

That the bidder shall procure all the necessary permissions and adequate approvals 
and licenses
for use of various software and any copyrighted/ patented process/ product, as are 
specifically
mentioned by the bidder in its Bid or agreed in writing by the bidder during the 
Contract term,
free from all claims, titles, interests and liens thereon and shall keep the Purchaser 
indemnified
in relation thereto.

No change

58 3.16 Representation
s and 

Warranties 

Pg 39 That the bidder certifies that all registrations, recordings, filings and notarisations of 
the
Contract and all payments of any tax or duty, including but not limited to stamp duty,
registration charges or similar amounts which are required to be affected or made by 
the bidder
which is necessary to ensure the legality, validity, enforceability or admissibility in 
evidence of
the Contract have been made.

That the bidder certifies that all registrations, recordings, filings and notarisations of 
the
Contract and all payments of any tax or duty, such as  including but not limited to 
stamp duty,
registration charges or similar amounts which are required to be affected or made 
by the bidder
which is necessary to ensure the legality, validity, enforceability or admissibility in 
evidence of
the Contract have been made.

No change

59 3.16 Representation
s and 

Warranties 

Pg 39 That the bidder shall provide adequate and appropriate support and participation, on a
continuing basis, in tuning all supplied equipment, hardware and software to meet the
requirements of the solution design.

That the bidder shall provide adequate and appropriate support and participation, 
on a
continuing basis, in tuning all supplied equipment, hardware and software to meet 
the
requirements of the solution design till the end of the term of the Agreement, on 
mutually agreed terms and conditions

No change

60 3.17 Events of 
default of 

Bidder

Pg 40 a) The failure on the part of the bidder to perform any of its obligations or comply with 
any of the
terms of this Contract shall constitute an Event of Default on the part of the bidder.

a) The failure on the part of the bidder to perform any of its obligations or comply 
with any of the
terms of this Contract shall constitute an Event of Default on the part of the bidder 
only if such failure is attributable to any act/omission on the part of the Bidder.

No change

61 3.17 Events of 
default of 

Bidder

Pg 40 The bidder/ bidder’s Team has failed to conform/adhere to any of the Service Level 
Agreements
as defined in Section 6 for two consecutive quarters and as per the Penalties defined in 
Section
VI, or if the bidder has fallen short of matching such standards / benchmarks / targets 
as the
Purchaser may have designated with respect to the system, tasks or services, 
necessary for the
execution of the scope of work and performance of services under this Contract. The 
above
mentioned failure on the part of the bidder may be in terms of failure to adhere to
performance, quality, timelines, specifications, requirements or any other criteria as 
defined by
the Purchaser; and / or the bidder has failed to remedy a defect or failure to perform 
its
obligations in accordance with the specifications issued by the Purchaser from time to 
time,
despite being served with a default notice which laid down the specific deviance on the 
part of
the bidder/ bidder’s Team to comply with any stipulations or standards as laid down by 
the
Purchaser; and / or

The bidder/ bidder’s Team has failed to conform/adhere to any of the Service Level 
Agreements
as defined in Section 6 for two five consecutive quarters and as per the Penalties 
defined in Section
VI, or if the bidder has fallen short of matching such standards / benchmarks / 
targets as the
Purchaser Parties may have mutually designated with respect to the system, tasks 
or services, necessary for the
execution of the scope of work and performance of services under this Contract. 
The above
mentioned failure on the part of the bidder may be in terms of failure to adhere to
performance, quality, timelines, specifications, requirements or any other criteria as 
defined by
the Purchaser; and / or the bidder has failed to remedy a defect or failure to 
perform its
obligations in accordance with the specifications issued by the Purchaser from time 
to time,
despite being served with a default notice which laid down the specific deviance on 
the part of
the bidder/ bidder’s Team to comply with any stipulations or standards as laid down 
by the
Purchaser; and / or

No change
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62 3.17 Events of 
default of 

Bidder

Pg 41 Where despite the issuance of a default notice to the bidder by the Purchaser the 
bidder fails to
remedy the default to the satisfaction of the Purchaser, the Purchaser may, where it 
deems fit,issue to the defaulting party another default notice or proceed to adopt such 
remedies as may be
available to the Purchaser.

Where despite the issuance of a default notice to the bidder by the Purchaser the 
bidder fails to
remedy the defaultas mutually agreed between the Parties  to the satisfaction of 
the Purchaser, the Purchaser may, where it deems fit,issue to the defaulting party 
another default notice or proceed to adopt such remedies as may be
available to the Purchaser.

No change

63 3.18 Consequences 
of Event of 

Default 

Pg 41 b) Suspend all payments to the bidder under the Contract by a written notice of 
suspension to the bidder, provided that such notice of suspension: (i) shall specify the 
nature of the failure; and (ii) shall request the bidder to remedy such failure within a 
specified period from the date of receipt of such notice of suspension by the bidder. 

b) Suspend all payments to the bidder under the Contract by a written notice of 
suspension to the bidder,provided that such notice of suspension: (i) shall specify 
the nature of the failure; and (ii) shall request the bidder to remedy such failure 
within a specified period which shall not be less than 30 days  from the date of 
receipt of such notice of suspension by the bidder. 

No change

64 3.18 Consequences 
of Event of 

Default 

Pg 41 c) Require replacement of any of the bidder’s Sub-Contractor(s) / bidder’s team 
member(s) with another suitable member(s) where the Purchaser deems necessary. 
The bidder shall in such case find suitable replacement for such Sub-
Contractors/member(s) to the satisfaction of the Purchaser, who shall execute such 
Contracts with the Purchaser as the Purchaser may require. Failure on the part of the 
bidder to find a suitable replacement, shall amount to a breach of the terms hereof 
and the Purchaser in addition to all other rights, have the right to claim damages and 
recover from the bidder all losses/ or other damages that may have resulted from such 
failure

c) Require replacement of any of the bidder’s Sub-Contractor(s) / bidder’s team 
member(s) with another suitable member(s) where the Purchaser deems necessary. 
Such replacement/termination may not be done without giving a prior written 
notice of 30 days. The bidder shall in such case find suitable replacement for such 
Sub-Contractors/member(s) to the satisfaction of the Purchaser, who shall execute 
such Contracts with the Purchaser as the Purchaser may require. Failure on the part 
of the bidder to find a suitable replacement, shall amount to a breach of the terms 
hereof and the Purchaser in addition to all other rights, have the right to claim 
damages and recover from the bidder all losses/ or other damages that may have 
resulted from such failure

No change

65 3.18 Consequences 
of Event of 

Default 

Pg 41 d) Terminate the Contract in part or in full. Terminate the contract or a portion or part 
of the work thereof. The purchaser shall give 30 days’ notice to the bidder of its 
intention to terminate the Contract and shall so terminate the Contract unless during 
the 30 days’ notice period, the bidder initiates remedial action acceptable to the 
Purchaser. This 30 days’ notice is in addition to 30 days’ notice mentioned in clause 
3.17

d) Terminate the Contract in part or in full. Terminate the contract or a portion or 
part of the work thereof. The purchaser shall give 30 days’ notice to the bidder of its 
intention to terminate the Contract and shall so terminate the Contract unless 
during the 30 days’ notice period, the bidder initiates remedial action acceptable to 
the Purchaser. This 30 days’ notice is in addition to 30 days’ notice mentioned in 
clause 3.17
In the event of termination , Bidder shall be paid for the: 
1. Goods delivered;
2. Services rendered;
3. Work in progress;
4. Unpaid AMCs/ Services
;5. Third party orders in pipeline which cannot be cancelled despite Bidder's best 
efforts;
6. Unrecovered investments shall be paid by Purcahser as per termination schedule 
till the date of termination.

No change

66 3.18 Consequences 
of Event of 

Default 

Pg 41 f) Invoke the Performance Bank Guarantee and other Guarantees furnished hereunder, 
enforce the Indemnity, recover such other costs/losses and other amounts from the 
bidder as may have resulted from such default and pursue such other rights and/or 
remedies that may be available to the Purchaser under law

f) Invoke the Performance Bank Guarantee and other Guarantees furnished 
hereunder, enforce the Indemnity, recover such other costs/losses and other 
amounts from the bidder as may have resulted from such default and pursue such 
other rights and/or remedies that may be available to the Purchaser under law

No change

67 3.18 Consequences 
of Event of 

Default 

Pg 41 g) Require the bidder to make such payments as may be incurred by the Purchaser in 
getting such work done through any third party as a result of any default on the part of 
the bidder. Bidder agrees to compensate the Purchaser for the differential costs 
incurred by the Purchaser in this regard. The differential costs may be limited to (ten) 
10 percent of the Total Contract Value for which such option is exercised by the 
Purchaser

g) Require the bidder to make such payments as may be incurred by the Purchaser 
in getting such work done through any third party as a result of any default on the 
part of the bidder. Bidder agrees to compensate the Purchaser for the differential 
costs incurred by the Purchaser in this regard. The differential costs may be limited 
to (ten) 10 percent  (Five) 5%of the Total Contract Value for which such option is 
exercised by the Purchaser

No change

68 3.19 Term and 
Extension of 
the Contract 

Pg 43. The Purchaser shall have the right to grant any extension of the above-mentioned term 
of 19
months at its sole discretion and shall notify the bidder in writing, at least 3 months 
before the
expiration of the term of this contract, whether it will grant the bidder an extension of 
the term. The
decision to accept or refuse the extension shall be at sole discretion of UIDAI.

The Purchaser shall have the right to grant any extension of the above-mentioned 
term of 19
months at its sole discretion but on mutually acceptable terms and conditions and 
shall notify the bidder in writing, at least 3 months before the
expiration of the term of this contract, whether it will grant the bidder an extension 
of the term. The
decision to accept or refuse the extension shall be at sole discretion of UIDAI.

No change
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69 3.2 Termination Pg 44 a) The Purchaser may, terminate this Contract in whole or in part by giving the bidder a 
prior and written notice of 90 days indicating its decision to terminate the Contract 
under the following circumstances:  
iii) Where the bidder’s ability to survive as an independent corporate entity is 
threatened or is lost owing to any reason whatsoever, including inter-alia the filing of 
any bankruptcy proceedings against the bidder, any failure by the bidder to pay any of 
its dues to its creditors, the institution of any winding up proceedings against the 
bidder or the bidder becomes bankrupt or otherwise insolvent or the happening of any 
such events that are adverse to the commercial viability of the bidder.  In the event of 
the happening of any events of the above nature, the Purchaser shall reserve the right 
to take any steps as are necessary including the right to terminate the contract by 
giving written notice to the bidder, without compensation to the bidder, provided that 
such termination will not prejudice or affect any right of action or remedy which has 
accrued or will accrue thereafter to the purchaser, to ensure the effective transition of 
the project to a successor agency, and to ensure business continuity. 

b) The bidder may, subject to approval by the Purchaser, terminate this Contract 
before the expiry of the term by giving the Purchaser a prior and written notice at least 
90 days in advance indicating its intention to terminate the Contract. 

a) The Purchaser  Either Party may, terminate this Contract in whole or in part by 
giving  a prior and written notice of 90 days indicating its decision to terminate the 
Contract under the following circumstances:  
iii) In case of the Purchaser Where the bidder’s ability to survive as an independent 
corporate entity is threatened or is lost owing to any reason whatsoever, including 
inter-alia the filing of any bankruptcy proceedings against the bidder, any failure by 
the bidder to pay any of its dues to its creditors, the institution of any winding up 
proceedings against the bidder or the bidder becomes bankrupt or otherwise 
insolvent or the happening of any such events that are adverse to the commercial 
viability of the bidder.  In the event of the happening of any events of the above 
nature, the Purchaser shall reserve the right to take any steps as are necessary 
including the right to terminate the contract by giving written notice to the bidder, 
without compensation to the bidder, provided that such termination will not 
prejudice or affect any right of action or remedy which has accrued or will accrue 
thereafter to the purchaser, to ensure the effective transition of the project to a 
successor agency, and to ensure business continuity. 
b) The bidder may, subject to approval by the Purchaser, terminate this Contract for 
convenience before the expiry of the term by giving the Purchaser a prior and 
written notice at least 90  days in advance indicating its intention to terminate the 
Contract. 
c)Bidder  may also terminate the Agreement upon 30 days' written notice to the 
Purchase in the event that the Purchaser commits a material breach of the 
Agreement or Statement of Work including non payment for services rendered and 
goods supplied and fails to cure such default to the Bidder's reasonable satisfaction 
within thirty (30) days after receipt of notice.                                                                                                                                                                                        
d) In the event of termination by either Party, Bidder shall be paid for the: 
1. Goods delivered;
 2. Services rendered;

No change

70 3.21  Consequences 
of Termination 

Pg 44 a) In the event of termination of this Contract pursuant to Clause 3.20, [whether 
consequent to the stipulated Term of the Contract or otherwise] the Purchaser shall be 
entitled to impose any such obligations and conditions and issue any clarifications as 
may be necessary to ensure an efficient transition and effective business continuity of 
the project which the bidder shall be obliged to comply with and take all available 
steps to minimize loss resulting from that termination/breach, and further allow and 
provide all such assistance to the Purchaser and/or the successor agency, as may be 
required, to take over the obligations of the erstwhile bidder in relation to the 
execution/continued execution of the scope of this Contract, even where such 
assistance is required to be rendered for a reasonable period (3 months) that may 
extend beyond the contract term/ termination hereof.

Upon expiration or termination of the PO all rights and benefits, granted by the PO 
shall revert to the respective parties; and all amounts due to Bidder up to the 
effective date of termination shall be immediately payable.

a) In the event of termination of this Contract pursuant to Clause 3.20, [whether 
consequent to the stipulated Term of the Contract or otherwise] the Purchaser shall 
be entitled to impose any such obligations and conditions and issue any 
clarifications as may be necessary to ensure an efficient transition subject to prior  
discussion with the bidder and effective business continuity of the project which the 
bidder shall be obliged may to comply with and take all available steps to minimize 
loss resulting from that termination/breach, and further allow and provide all such 
assistance to the Purchaser and/or the successor agency, as may be required, to 
take over the obligations of the erstwhile bidder in relation to the 
execution/continued execution of the scope of this Contract, even where such 
assistance is required to be rendered for a reasonable period (3 months) that may 
extend beyond the contract term/ termination hereof.

No change
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71 3.21  Consequences 
of Termination 

Pg 44 Where the termination of the Contract is prior to its stipulated term on account of a 
default on the part of the bidder /bidder’s Team or due to the fact that the survival of 
the bidder as an independent corporate entity is threatened/has ceased, or for any 
other reason, whatsoever, the Purchaser through re-determination of the 
consideration payable to the bidder as agreed mutually by Purchaser and bidder or 
through a third party acceptable to both parties may pay the bidder for that part of the 
Services which have been authorized by the Purchaser and satisfactorily performed by 
the bidder up to the date of termination. Without prejudice to any other rights, the 
Purchaser
may retain such amounts from the payment due and payable by the Purchaser to the 
bidder as may
be required to offset any proven losses caused to thto the Purchaser as a result of the 
Termination or
due to any acts/omissions of the bidder.
In case of any loss or damage due to default on the part of the bidder in performing 
any of its obligations with regard to executing the scope of work under this Contract, 
the bidder shall compensate the Purchaser for any such loss, damages or other costs, 
incurred by the Purchaser. 

 Without prejudice to any other rights, the Purchaser
may retain such amounts from the payment due and payable by the Purchaser to 
the bidder as may
be required to offset any proven losses caused to thto the Purchaser as a result of 
the Termination or
due to any acts/omissions of the bidder.In case of any loss or damage due to default 
on the part of the bidder in performing any of its obligations with regard to 
executing the scope of work under this Contract, the bidder shall compensate the 
Purchaser for any such loss, damages or other costs, incurred by the Purchaser. The 
Purchase shall provide a 30 day notice to cure the default, failing which, the 
Purchaser may initiate termination. In case of termination, the Purchaser shall pay 
for the services rendered till date.The overall maximum penalty, if any that can be 
imposed on Bidder under this proposal contract shall not exceed 3% of the 
Annualized Contract Value and penalty for a given month should not be more than 
3% of monthly invoice value.

No change

72 3.21  Consequences 
of Termination 

Pg 45 c) Nothing herein shall restrict the right of the Purchaser to invoke the Bank Guarantee 
and other Guarantees furnished hereunder, enforce the Indemnity and pursue such 
other rights and/or remedies that may be available to the Purchaser under law

c) Nothing herein shall restrict the right of the Purchaser to invoke the Bank 
Guarantee and other Guarantees furnished hereunder, enforce the Indemnity and 
pursue such other rights and/or remedies that may be available to the Purchaser 
under law

No change

73 3.21  Consequences 
of Termination 

Pg 45 Purchaser agrees to pay bidder for all charges for Services, Deliverables and/or system 
(or part
thereof) bidder provides and delivers through termination at rate mentioned under 
this contract, for
extension period beyond termination, with effect from termination orders are issued, 
for a period of
3 months.

Purchaser agrees to pay bidder for all charges for Services, Deliverables and/or 
system (or part
thereof) bidder provides and delivers through termination at rate mentioned under 
this contract, for
extension period beyond termination, with effect from termination orders are 
issued, for a period of
3 months.  In the event of termination by either Party, Bidder shall be paid for the: 
1. Goods delivered;
 2. Services rendered;
 3. Work in progress;
 4. Unpaid AMCs/ Services; 
5. Third party orders in pipeline which cannot be cancelled despite Bidder's best 
efforts;
 6. Unrecovered investments shall be paid by Purchaser as per termination schedule 
till the date of termination.

No change

74 3.22 Dispute 
Resolution 

Pg 45 a) During the subsistence of this Contract or thereafter, in the event of any dispute, 
claim, question, or
disagreement arising out of or in relation to this contract, disputes between the Parties 
shall include,
without limitation of the validity, interpretation, implementation, material breach or 
any alleged
material breach of any provision of this Contract or regarding any question, including 
as to whether
the termination of this Contract by one Party hereto has been legitimate, the parties 
shall consult
and negotiate with each other, in good faith and, recognizing their mutual interests, 
shall endeavour
to settle such dispute amicably and/or by Conciliation to be governed by the 
Arbitration and
Conciliation Act, 1996 or as may be agreed to between the Parties. The attempt to 
bring about an
amicable settlement is considered to have failed as soon as one of the Parties hereto, 
after
reasonable attempts; which attempt shall continue for not less than thirty (30) days, 
gives to the
other Party a thirty (30) days’ notice in writing, to refer the dispute to arbitration.

a) During the subsistence of this Contract or thereafter, in the event of any dispute, 
claim, question, or disagreement arising out of or in relation to this contract, 
disputes between the Parties shall include,without limitation of the validity, 
interpretation, implementation, material breach or any alleged material breach of 
any provision of this Contract or regarding any question, including as to whether the 
termination of this Contract by one Party hereto has been legitimate, the parties 
shall consult and negotiate with each other, in good faith and, recognizing their 
mutual interests, shall endeavour
to settle such dispute amicably and/or by Conciliation to be governed by the 
Arbitration and
Conciliation Act, 1996 or as may be agreed to between the Parties. The attempt to 
bring about an amicable settlement is considered to have failed as soon as one of 
the Parties hereto, after reasonable attempts; which attempt shall continue for not 
less than thirty (30) days, gives to the
other Party a thirty (30) days’ notice in writing, to refer the dispute to arbitration.

No change
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75 3.22 Dispute 
Resolution 

Pg 45 All disputes and/ or differences remaining unresolved after endeavours under Clause 
3.22(a) failed
shall be referred to a Tribunal of three (3) Arbitrators, constituted as per the terms of 
and under the
(Indian) Arbitration and Conciliation Act, 1996. Each party to the contract shall 
appoint/ nominate
one Arbitrator each, the two Arbitrators so appointed/ nominated by the Parties 
herein shall
together choose the third Arbitrator, who will be the Presiding Arbitrator of the 
Tribunal. The
consortium of the three Arbitrators shall form the Arbitral Tribunal.

All disputes and/ or differences remaining unresolved after endeavours under 
Clause 3.22(a) failed
shall be referred to a Tribunal of a Sole Arbitrator mutually appointed by the 
Parties, and three (3) Arbitrators, constituted as per the terms of and under the
(Indian) Arbitration and Conciliation Act, 1996. Each party to the contract shall 
appoint/ nominate
one Arbitrator each, the two Arbitrators so appointed/ nominated by the Parties 
herein shall
together choose the third Arbitrator, who will be the Presiding Arbitrator of the 
Tribunal. The
consortium of the three Arbitrators shall form the Arbitral Tribunal.

No change

76 3.22 Dispute 
Resolution 

Pg 45 In case, a party fails to appoint an arbitrator within 30 days from the receipt of the 
request to do so
by the other party or the two Arbitrators so appointed fail to agree on the 
appointment of third
Arbitrator within 30 days from the date of their appointment upon request of a party, 
the Chief
Justice of India or any person or institution designated by him (in case of International 
commercial
Arbitration) shall appoint the Arbitrators/ Presiding Arbitrator. In case of domestic 
contracts, the
Chief Justice of the Delhi High Court or any person or institution designated by him 
shall appoint the
Arbitrator/Presiding Arbitrator upon request of one of the parties.
h) The Arbitrator on behalf of the Purchaser shall be the CEO of UIDAI.

In case, a party fails to appoint an arbitrator within 30 days from the receipt of the 
request to do so
by the other party or the two Arbitrators so appointed fail to agree on the 
appointment of third
Arbitrator within 30 days from the date of their appointment upon request of a 
party, the Chief
Justice of India or any person or institution designated by him (in case of 
International commercial
Arbitration) shall appoint the Arbitrators/ Presiding Arbitrator. In case of domestic 
contracts, the
Chief Justice of the Delhi High Court or any person or institution designated by him 
shall appoint the
Arbitrator/Presiding Arbitrator upon request of one of the parties.
h) The Arbitrator on behalf of the Purchaser shall be the CEO of UIDAI.

No change

77 3.26 Force Majeure Pg 48 Termination due to Force Majeure: If Force Majeure event continues for more than 60 
days, the
parties will attempt to develop a mutually satisfactory solution, failing which, either 
party shall have
the right to terminate this agreement by giving a notice of termination in respect 
thereof.

Termination due to Force Majeure: If Force Majeure event continues for more than 
60 days, the
parties will attempt to develop a mutually satisfactory solution, failing which, either 
party shall have
the right to terminate this agreement by giving a notice of termination in respect 
thereof.  In the event of termination by either Party, Bidder shall be paid for the: 
1. Goods delivered;
 2. Services rendered;
 3. Work in progress;
 4. Unpaid AMCs/ Services; 
5. Third party orders in pipeline which cannot be cancelled despite Bidder's best 
efforts;
 6. Unrecovered investments shall be paid by Purchaser as per termination schedule 
till the date of termination.

No change

78 3.31 3.31 Change 
Orders/ 

Alteration/ 
Variation 

Pg 49 a) Purchaser may at any time during the contract duration i.e. post the execution of 
the contract, by a written change order given to the bidder, make changes within the 
scope of the contract. The Purchaser will have the option to increase or decrease 
specifications of the equipment to be serviced, as mentioned in the Contract, at any 
time during the contract period. 

a) Purchaser may at any time during the contract duration i.e. post the execution of 
the contract, by a written change order with Mutulaly discussed with the bidder 
given to the bidder, make changes within the scope of the contract. The Purchaser 
will have the option to increase or decrease specifications of the equipment to be 
serviced, as mentioned in the Contract, at any time during the contract period.In 
the absence of a Change Order signed by the Parties, Bidder shall not be bound to 
perform any additional or out-of-scope services beyond what is stated in 
Agreement.  The Parties agree to negotiate all Change Order requests expeditiously 
and in good faith

No change

79 3.31 3.31.2 
Conditions for 
Change Order

In case bidder fails to submit all necessary substantiation/calculations and back up 
documents, the
decision of the Purchaser regarding time and cost impact shall be final and binding on 
the bidder.

In case bidder fails to submit all necessary substantiation/calculations and back up 
documents, the
decision of the Purchaser regarding time and cost impact shall be final and binding 
on the bidder.

No change
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80 3.27 General Pg 48 Entire Contract: The terms and conditions laid down in the Tender and all annexure, 
addendum
thereto as also the Bid and any attachments/annexes thereto shall be read in 
consonance with and
form an integral part of this Contract. This Contract supersedes any prior Contract, 
understanding
or representation of the Parties on the subject matter.

Entire Contract: The terms and conditions laid down in the Tender and all annexure, 
addendum
thereto as also the Bid and any attachments/annexes thereto and the sucessful 
Bidder's Proposal shall be read in consonance with and
form an integral part of this Contract. This Contract supersedes any prior Contract, 
understanding
or representation of the Parties on the subject matter.

No change

81 3.33 No-claim 
certificate

Pg 50 3.33 “No-Claim” Certificate
The bidder shall not be entitled to make any claim, whatsoever against the Purchaser, 
under or by virtue
of or arising out of, this contract, nor shall the Purchaser entertain or consider any 
such claim, if made
by the bidder after having signed a “No claim” certificate in favour of the Purchaser in 
such forms as
shall be required by the Purchaser.

3.33 “No-Claim” Certificate
The bidder shall not be entitled to make any claim, whatsoever against the 
Purchaser, under or by virtue
of or arising out of, this contract, nor shall the Purchaser entertain or consider any 
such claim, if made
by the bidder after having signed a “No claim” certificate in favour of the Purchaser 
in such forms as
shall be required by the Purchaser.

No change

82 3.34 Assignment/N
ovation

Pg 50 3.34 Assignment/ Novation
a) The bidder shall under no circumstance transfer any interest, right, benefit or 
obligation under this
Contract to any third party, without the prior written consent of the Purchaser.
b) The Purchaser reserves the right to assign any/ all of its rights and obligations under 
this contract to
any of its representatives during any stage of the contract term.

a) The bidder Parties shall under no circumstance transfer any interest, right, 
benefit or obligation under this
Contract to any third party, without the prior written consent of the   other Party   
Purchaser.
b) The Purchaser reserves the right to assign any/ all of its rights and obligations 
under this contract to
any of its representatives during any stage of the contract term.

No change

83 3.35 Limitation of 
bidder’s 
Liability 

towards the 
Purchaser 

Pg 50 a) The liability of either Party (whether in contract, tort, negligence, strict liability in 
tort, by statute or otherwise) for any claim in any manner related to this Agreement, 
including the work, deliverables or Services covered by this Agreement, shall be the 
payment of direct damages only which shall in no event exceed one time the Total 
Contract Value payable under this Agreement. The liability cap given under this Clause 
shall not be applicable to the indemnification obligations set out in Clause 3.15. 

b) In no event shall either party be liable for any consequential, incidental, indirect, 
special or punitive damage, loss or expenses (including but not limited to business 
interruption, lost business, lost profits, or lost savings) nor for any third-party claims 
(other than those set-forth in Clause 3.15(1) even if it has been advised of their 
possible existence. 

c) The allocations of liability in this Clause and clause 3.15 represent the agreed and 
bargained-for understanding of the parties and compensation for the Services reflects 
such allocations. Each Party has a duty to mitigate the damages and any amounts 
payable under an indemnity that would otherwise be recoverable from the other Party 
pursuant to this Agreement by taking appropriate and commercially reasonable 
actions to reduce or limit the amount of such damages or amounts

a) The liability of either Party (whether in contract, tort, negligence, strict liability in 
tort, by statute or otherwise) for any claim in any manner related to this 
Agreement, including the work, deliverables or Services covered by this Agreement, 
shall be the payment of direct damages only which shall in no event exceed one 
time the Total Contract Value payable under this Agreement. The liability cap given 
under this Clause shall not be applicable to the indemnification obligations set out 
in Clause 3.15. 
b) In no event shall either party be liable for any consequential, incidental, indirect, 
special or punitive damage, loss or expenses (including but not limited to business 
interruption, lost business, lost profits, or lost savings) nor for any third-party claims 
(other than those set-forth in Clause 3.15(1) even if it has been advised of their 
possible existence. 
c) The allocations of liability in this Clause and clause 3.15 represent the agreed and 
bargained-for understanding of the parties and compensation for the Services 
reflects such allocations. Each Party has a duty to mitigate the damages and any 
amounts payable under an indemnity that would otherwise be recoverable from the 
other Party pursuant to this Agreement by taking appropriate and commercially 
reasonable actions to reduce or limit the amount of such damages or amounts 
Notwithstanding anything to the contrary written elsewhere in this PO or any of its 
Annexures or Schedules, neither Party, shall be liable for any indirect, punitive, 
consequential or incidental loss, damage, claims, liabilities, charges, costs, expense 
or injury (including, without limitation, loss of use, data, revenue, profits, business 
and for any claims of any third party claiming through Bidder) that may arise out of 
or result from this PO. 

No change
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84 3.37 Liquidated 
Damages 

Pg 50 a) Subject to Clauses of Section-VI Service Level Agreements, the Purchaser may 
without prejudice to any other right or remedy available to the Purchaser as under the 
Contract recover from the bidder, as liquidated damages, a sum as calculated based on 
the clauses of Section-VI. The maximum amount of damages that can be recovered 
during each phase of the contract are mentioned in the table below: 
Phase                                                                                                                                                                                                          
Maximum Amount 
 Upgradation Phase -                                                                                     20% of the cost 
quoted for Upgradation Services for the corresponding data center                                                                                                                                                                                                                                  
(SubTotal A + B for Bengaluru) (SubTotal C + D for Manesar

Certification Phase  -                                                                                            20% of cost 
quoted for Certification Services for the corresponding data center.                                                                                                                                                                                                                  
(SubTotal E for Bengaluru) (SubTotal F for Manesar) 

Warranty and Support Phase (For each quarter) AND AMC and Support Phase (For 
each quarter)                     20% of Quarterly Support Cost for the corresponding in-scope 
data center 

a) Subject to Clauses of Section-VI Service Level Agreements, the Purchaser may 
without prejudice to any other right or remedy available to the Purchaser as under 
the Contract recover from the bidder, as liquidated damages, a sum as calculated 
based on the clauses of Section-VI. The maximum amount of damages that can be 
recovered during each phase of the contract are mentioned in the table below: 
Phase                                                                                                                                                                                                          
Maximum Amount 
 Upgradation Phase -                                                                                                             
20% 5%of the cost quoted for Upgradation Services for the corresponding data 
center                                                                                                                                                                                                 
(SubTotal A + B for Bengaluru) (SubTotal C + D for Manesar

Certification Phase  -                                                                                                                 
20% 5%of cost quoted for Certification Services for the corresponding data center.                                                                                                                                                                                                                 
(SubTotal E for Bengaluru) (SubTotal F for Manesar) 

Warranty and Support Phase (For each quarter) AND AMC and Support Phase (For 
each quarter)     20% 5% of Quarterly Support Cost for the corresponding in-scope 
data center 
However the aggregate penalty that can be deducted in a month shall be restricted 
to a maximum of 3% of the service charges payable to Bidder for that month. 

No change

85 3.37 Liquidated 
Damages 

Pg 50 b) The Purchaser may without prejudice to its right to effect recovery by any other 
method, deduct the amount of liquidated damages from any money belonging to the 
bidder in its hands (which includes the Purchaser’s right to claim such amount against 
bidder’s Bank Guarantee) or which may become due to the bidder. Any such recovery 
or liquidated damages shall not in any way relieve the bidder from any of its 
obligations to complete the service or from any other obligations and liabilities under 
the Contract

c) Delay not attributable to the bidder will be considered for exclusion for the purpose 
of computing liquidated damages. Authority to decide the delays which are not 
attributable to the bidder lies with UIDAI

The aggregate penalty that can be deducted in a month shall be restricted to a 
maximum of 3% of the service charges payable to Bidder for that month. 

No change

86 5.5.1.1 5.5.1.1 
Understanding 

of Relevant 
Third-Party 

Stakeholders 

Pg 74 i) In case if UIDAI observes the lack of willingness to manage transit/ sharing of 
information or lack of support from Successful Bidder’s end (selected through this 
RFP), UIDAI shall have absolute discretion to invoke the performance bank guarantee. 

i) In case if UIDAI observes the lack of willingness to manage transit/ sharing of 
information or lack of support from Successful Bidder’s end (selected through this 
RFP), UIDAI shall have absolute discretion to invoke the performance bank 
guarantee. 

No change
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87 6.6.1 SLA 1: Delivery 
Timeline SLA 

Pg 82 Definition of SLA - The bidder must deliver at least 70% (in terms of monetary value) of 
the total equipment/ infra/ solution/ software etc. mentioned in the “supply” section 
of the BoQ submitted by the bidder for the corresponding in-scope facilitywithin1 
month from the date of start of the contract for each in-scope data center.

SLA Calculation - The total weeks of delay would be equal to the number of days of 
delay in delivering 70% (in terms of monetary value) of the total equipment/ infra/ 
solution/ software etc. mentioned in the “supply” section of the BoQ submitted by the 
bidder for the corresponding in-scope facility DIVIDED by 7 

Penalty Calculation - Penalty will be applied separately for each data center 
(i) 2.0% of Total Supply Cost(Sub Total A) for Bengaluru data center for each week of 
delay
(ii) 2.0% of Total Supply Cost (Sub Total C) for Manesar data center for each week of 
delay 

Definition of SLA - The bidder must deliver at least 70% (in terms of monetary value) 
of the total equipment/ infra/ solution/ software etc. mentioned in the “supply” 
section of the BoQ submitted by the bidder for the corresponding in-scope 
facilitywithin1 month from the date of start of the contract for each in-scope data 
center.

SLA Calculation - The total weeks of delay would be equal to the number of days of 
delay in delivering 70% (in terms of monetary value) of the total equipment/ infra/ 
solution/ software etc. mentioned in the “supply” section of the BoQ submitted by 
the bidder for the corresponding in-scope facility DIVIDED by 7 

Penalty Calculation - Penalty will be applied separately for each data center 
(i) 2.0% 0.1% of Total Supply Cost(Sub Total A) for Bengaluru data center for each 
week of delay
(ii) 2.0% 0.1% of Total Supply Cost (Sub Total C) for Manesar data center for each 
week of delay 

Refer to corrigendum.

88 6.6.2 SLA 1: Delivery 
Timeline SLA 

Pg 82 Definition of SLA - The bidder must ensure that installation and commissioning of all in-
scope solutions/ softwares/ equipment/ system/ infrastructure for the corresponding 
in-scope facility finishes with 6 months from the date of start of the contract. 
SLA Calculation - The total weeks of delay would be equal to the number of days of 
delay in completion of installation and commissioning of all in-scope solutions/ 
softwares/ equipment/ system/ infrastructure for the corresponding in-scope facility 
DIVIDED by 7 
Penalty Calculation 
Penalty will be applied separately for each data center 
1. 2.0% of Total Services Cost(Sub Total B) for Bengaluru data center for each week of 
delay 
2. 2.0% of Total Services Cost (Sub Total D) for Manesar data center for each week of 
delay 

Definition of SLA - The bidder must ensure that installation and commissioning of all 
in-scope solutions/ softwares/ equipment/ system/ infrastructure for the 
corresponding in-scope facility finishes with 6 months from the date of start of the 
contract. 
SLA Calculation - The total weeks of delay would be equal to the number of days of 
delay in completion of installation and commissioning of all in-scope solutions/ 
softwares/ equipment/ system/ infrastructure for the corresponding in-scope 
facility DIVIDED by 7 
Penalty Calculation 
Penalty will be applied separately for each data center 
1. 2.0% 0.1% of Total Services Cost(Sub Total B) for Bengaluru data center for each 
week of delay 
2. 2.0% 0.1% of Total Services Cost (Sub Total D) for Manesar data center for each 
week of delay 

No change

89 6.6.3 SLA 3: ISAT 
Timeline SLA 

Pg 83 Definition of SLA - The bidder must ensure that integration and system acceptance as 
per section 5.4.9 of the RFP for the corresponding in-scope facility finishes within7 
months from the date of start of the contract
SLA Calculation - The total weeks of delay would be equal to the number of days of 
delay in integration and system acceptance as per section 5.4.9 of the RFP for the 
corresponding in-scope facility DIVIDED by 7 
Penalty Calculation - Penalty will be applied separately for each data center
(i) 2.0% of Total Services Cost(Sub Total B) for Bengaluru data center for each week of 
delay 
(ii) 2.0% of Total Services Cost (Sub Total D) for Manesar data center for each week of 
delay 

Definition of SLA - The bidder must ensure that integration and system acceptance 
as per section 5.4.9 of the RFP for the corresponding in-scope facility finishes 
within7 months from the date of start of the contract
SLA Calculation - The total weeks of delay would be equal to the number of days of 
delay in integration and system acceptance as per section 5.4.9 of the RFP for the 
corresponding in-scope facility DIVIDED by 7 
Penalty Calculation - Penalty will be applied separately for each data center
(i) 2.0% 0.1% of Total Services Cost(Sub Total B) for Bengaluru data center for each 
week of delay 
(ii) 2.0% 0.1% of Total Services Cost (Sub Total D) for Manesar data center for each 
week of delay 

No change
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90 6.6.4 Certification 
SLA 

Pg 83 Definition of SLA  - The bidder must that the Tier III Certificate (Facility Certification) 
from the approving authority for the in-scope data centers is submitted to UIDAI with 3 
months from the date of Final Acceptance Certificate
SLA Calculation - The total weeks of delay would be equal to the number of days of 
delay in submitting the Tier III certificate for the corresponding in-scope facility 
DIVIDED by 7 
Penalty Calculation - Penalty will be applied separately for each data center (i) 1.5% of 
certification phase cost for Bengaluru data center for each week of delay (ii) 1.5% of 
certification phase cost for Manesar data center for each week of delay 

Definition of SLA  - The bidder must that the Tier III Certificate (Facility Certification) 
from the approving authority for the in-scope data centers is submitted to UIDAI 
with 3 months from the date of Final Acceptance Certificate
SLA Calculation - The total weeks of delay would be equal to the number of days of 
delay in submitting the Tier III certificate for the corresponding in-scope facility 
DIVIDED by 7 
Penalty Calculation - Penalty will be applied separately for each data center (i) 1.5% 
0.2% of certification phase cost for Bengaluru data center for each week of delay (ii) 
1.5% 0.2% of certification phase cost for Manesar data center for each week of 
delay 
The overall maximum penalty, if any that can be imposed on Bidder under this 
proposal contract shall not exceed 3% of the Annualized Contract Value and penalty 
for a given month should not be more than 3% of monthly invoice value.

No change

91 6.6.5 SLA 5: 
Response Time 

Pg 84 Definition of SLA - Response time is the time taken by DCUA to respond to UIDAI once 
the problem/issue is logged with DCUA
Penalty Calculation - 100% calls to be responded within 15 minutes - No Penalty
Calls not responded - 0. 1% of the Quarterly Support Cost for the corresponding in-
scope data center for every 15 minutes of delay on an incremental basis for every 
service/incident not responded. 

Definition of SLA - Response time is the time taken by DCUA to respond to UIDAI 
once the problem/issue is logged with DCUA
Penalty Calculation - 100% calls to be responded within 15 minutes - No Penalty
Calls not responded - 0.02% of the Quarterly Support Cost for the corresponding in-
scope data center for every 15 minutes of delay on an incremental basis for every 
service/incident not responded. 
The overall maximum penalty, if any that can be imposed on Bidder under this 
proposal contract shall not exceed 5% of the Annualized Contract Value and penalty 
for a given month should not be more than 3% of monthly invoice value.

No change

92 6.6.6 SLA 6: 
Resolution 

Time 

Pg 84 Definition of SLA - “Resolution Time”, means time taken by the DCUA staff to 
troubleshoot and fix the problem from the time the call has been logged at the DC 
Service desk till the time the problem has been closed. 
Penalty Calculation 
1.Target - 100% calls to be resolved within 6 hours for critical calls, within 24 hours for 
major and minor calls or as per respective SLA duration whichever is lower 
Penalty - No Penalty

2.Target - For critical calls which are not resolved in 6 hours
Penalty - 1% of the Quarterly Support Cost for the corresponding in-scope data center 
for every 6 hours of delay on an incremental basis for every unresolved call. 

3.For Major calls which are not resolved in 24 hours 
Penalty - 1% of the Quarterly Support Cost for the corresponding in-scope data center 
for every 24 hours of delay on an incremental basis for every unresolved call

4.For Minor calls which are not resolved in 24 hours 
Penalty - 0.5% of the Quarterly Support Cost charges for the corresponding inscope 
data center for every 24 hours of delay on an incremental basis for every unresolved 
call

Definition of SLA - “Resolution Time”, means time taken by the DCUA staff to 
troubleshoot and fix the problem from the time the call has been logged at the DC 
Service desk till the time the problem has been closed. 
Penalty Calculation 
1.Target - 100% calls to be resolved within 6 hours for critical calls, within 24 hours 
for major and minor calls or as per respective SLA duration whichever is lower 
Penalty - No Penalty

2.Target - For critical calls which are not resolved in 6 hours
Penalty - 1% 0.25% of the Quarterly Support Cost for the corresponding in-scope 
data center for every 6 hours of delay on an incremental basis for every unresolved 
call. 
3.For Major calls which are not resolved in 24 hours 
Penalty - 1% 0.5%of the Quarterly Support Cost for the corresponding in-scope data 
center for every 24 hours of delay on an incremental basis for every unresolved call
4.For Minor calls which are not resolved in 24 hours 
Penalty - 0.5% 0.5% of the Quarterly Support Cost charges for the corresponding 
inscope data center for every 24 hours of delay on an incremental basis for every 
unresolved call
The overall maximum penalty, if any that can be imposed on Bidder under this 
proposal contract shall not exceed 5% of the Annualized Contract Value and penalty 
for a given month should not be more than 3% of monthly invoice value.

No change
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93 6.6.7 SLA 7: 
Submission of 

Quarterly 
Reports 

Pg 86 Definition of SLA The bidder shall submit the defined MIS and quarterly reports as per 
the scope of work 
Penalty Calculation 
1.Target - Submission of Monthly Report by 7th day of the month after the reporting 
month.  Submission of Quarterly Report by 10th day of the month after the reporting 
quarter 
Penalty - No Penalty.

2.Delay beyond the scheduled date of submission  
Penalty - 0.1% of the Quarterly Support Cost for the corresponding inscope data center 
for every day’s delay on an incremental basis

Definition of SLA The bidder shall submit the defined MIS and quarterly reports as 
per the scope of work 
Penalty Calculation 
1.Target - Submission of Monthly Report by 7th day of the month after the 
reporting month.  Submission of Quarterly Report by 10th day of the month after 
the reporting quarter 
Penalty - No Penalty.

2.Delay beyond the scheduled date of submission  
Penalty - 0.1% of the Quarterly Support Cost for the corresponding inscope data 
center for every day’s delay on an incremental basis
The overall maximum penalty, if any that can be imposed on Bidder under this 
proposal contract shall not exceed 5% of the Annualized Contract Value and penalty 
for a given month should not be more than 3% of monthly invoice value.

No change

94 6.6.8 SLA 8: 
Scheduled 

Maintenance 

Pg 86 Definition of SLA - Measures timely maintenance of the equipment installed at the data 
center. DCUA shall provide a detailed Planned Preventive Maintenance (PPM)Schedule 
for the entire calendar year for all equipment under DCUA scope. 

SLA Calculation - All the PPM activities scheduled in the quarter with the scheduled 
start and end time needs to be submitted by the bidder. 
 
These activities should be mapped with the PPM plan shared at the beginning of the 
year along with AMC assurance from OEM

Penalty Calculation -0.1% of the applicable Quarterly Support Cost for the 
corresponding in-scope data center for every non-compliance. 

Definition of SLA - Measures timely maintenance of the equipment installed at the 
data center. DCUA shall provide a detailed Planned Preventive Maintenance 
(PPM)Schedule for the entire calendar year for all equipment under DCUA scope. 

SLA Calculation - All the PPM activities scheduled in the quarter with the scheduled 
start and end time needs to be submitted by the bidder. 
 
These activities should be mapped with the PPM plan shared at the beginning of the 
year along with AMC assurance from OEM

Penalty Calculation -0.1% of the applicable Quarterly Support Cost for the 
corresponding in-scope data center for every non-compliance. 
The overall maximum penalty, if any that can be imposed on Bidder under this 
proposal contract shall not exceed 5% of the Annualized Contract Value and penalty 
for a given month should not be more than 3% of monthly invoice value.

No change

95 6.6.9 SLA 9: 
Resource 

Availability for 
Support 
Services 

Pg 87 Definition of SLA - No. of days for which resource is present at the designated location 
SLA Calculation - For General Shift, Total no of Leaves = (Total No of days in the month 
– SundaysNational Holidays as per UIDAI.) 
For any day to be considered as a General Shift, the resource should be present at the 
designated location for at least 8 hours in a day. Partial shifts would be considered as a 
Leave. 
Please note: The bidder may deploy a substitute resource to adhere to the SLA
Penalty Calculation 
Target Penalty <=3 Leaves in a quarter -  No Penalty 
>3 and <=5 Leaves in a quarter  - 0.5% of Quarterly Support Cost for the corresponding 
in-scope data center 
>5 and <=7 Leaves in a quarter  - 2.5% of Quarterly Support Cost for the corresponding 
in-scope data center 

Definition of SLA - No. of days for which resource is present at the designated 
location 
SLA Calculation - For General Shift, Total no of Leaves = (Total No of days in the 
month – SundaysNational Holidays as per UIDAI.) 
For any day to be considered as a General Shift, the resource should be present at 
the designated location for at least 8 hours in a day. Partial shifts would be 
considered as a Leave. 
Please note: The bidder may deploy a substitute resource to adhere to the SLA
Penalty Calculation 
Target Penalty <=3 Leaves in a quarter -  No Penalty 
>3 and <=5 Leaves in a quarter  - 0.5% 0.25%of Quarterly Support Cost for the 
corresponding in-scope data center 
>5 and <=7 Leaves in a quarter  - 2.5% 0.5% of Quarterly Support Cost for the 
corresponding in-scope data center 
The overall maximum penalty, if any that can be imposed on Bidder under this 
proposal contract shall not exceed 5% of the Annualized Contract Value and penalty 
for a given month should not be more than 3% of monthly invoice value.

No change
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96 6.8 Penalties Pg 90 Penalties would be applicable on the cost as stated in Section-VI along with the 
following: 

a) Two quarterly deductions in a year is a case of alarm that the services are not up to 
the mark. 
b) Two consecutive quarterly deductions equal to or more than 25 % of the applicable 
fee on account of any reason will be deemed to be an event of default.  Hence, UIDAI 
shall apply clauses of termination as per Section III - GCC.  The consequences as 
provided in Section III - GCC shall follow.
 c)  “The aggregate cap on the SLA penalties which UIDAI reserves a right to claim 
pursuant to this contract shall be capped to 10% of the Total Contract Value.” 

Penalties would be applicable on the cost as stated in Section-VI along with the 
following: 

a) Two quarterly deductions in a year is a case of alarm that the services are not up 
to the mark. 
b) Two consecutive quarterly deductions equal to or more than 25 % of the 
applicable fee on account of any reason will be deemed to be an event of default.  
Hence, UIDAI shall apply clauses of termination as per Section III - GCC.  The 
consequences as provided in Section III - GCC shall follow.
 c)  “The aggregate cap on the SLA penalties which UIDAI reserves a right to claim 
pursuant to this contract shall be capped to 10% 5% of the Total Contract Value.” 

No change

97 7.3 BID SECURING 
DECLARATION 

FORM

Pg 93 In case of a successful Bidder, if the Bidder fails to sign the Agreement in accordance 
with the terms
and conditions (including timelines for execution of the Agreement) of this RFP or fails 
to furnish the
Performance Bank Guarantee in accordance with the terms and conditions (including 
timelines for
furnishing PBG) of this RFP.

In case of a successful Bidder, if the Bidder fails to sign the Agreement in accordance 
with the mutually agreed terms
and conditions (including timelines for execution of the Agreement) of this RFP or 
fails to furnish the
Performance Bank Guarantee in accordance with the mutually agreed  terms and 
conditions (including timelines for
furnishing PBG) of this RFP.

No change

98 Saving Clause Clause Not Present in RFP Bidder’s failure to perform its contractual responsibilities, to perform the services, 
or to meet agreed service levels shall be excused if and to the extent Bidder’s non-
performance is caused by Purchaser’s omission to act, delay, wrongful action, 
failure to provide Inputs, or failure to perform its obligations under this Agreement.

No change

99 Deemed 
Acceptance 

Clause Not Present in RFP Services and/or deliverables shall be deemed to be fully and finally accepted by 
Purchaser in the event when Purchaser has not submitted its acceptance or 
rejection response in writing to Bidder within 15 days from the date of 
installation/commissioning or when Purchaser uses the Deliverable in its business, 
whichever occurs earlier. Parties agree that Bidder shall have 15 days’ time to 
correct in case of any rejection by Purchaser.

No change

100 Site not ready: Clause Not Present in RFP Purchaser hereby agrees to make the site ready as per the agreed specifications, 
within the agreed timelines.  Purchaser agrees  that Bidder shall not be in any 
manner be liable for any delay  arising out of  Purchaser's failure to make the site 
ready within the stipulated period, including but not limited to levy of liquidated 
damages for any delay in performance of Services under the terms of this 
Agreement.

No change

101 Change Order Clause Not Present in RFP Either party may request a change order (“Change Order”) in the event of actual or 
anticipated change(s) to the agreed scope, Services, Deliverables, schedule, or any 
other aspect of the Statement of Work.  Bidder will prepare a Change Order 
reflecting the proposed changes, including the impact on the Deliverables, schedule, 
and fee.  In the absence of a signed Change Order, Bidder shall not be bound to 
perform any additional services.

No change

102 Non Hire and 
Non-

solicitation

Clause Not Present in RFP During the term of this Agreement and for a period of one (1) year thereafter either 
Party shall not, directly or indirectly, hire or solicit for hire, any of the personnel of 
the other Party. Additionally, both Parties agree to the entry of an injunction against 
it in the event of actual or threatened breach of its obligations hereunder.

No change

103 Conflict: Clause Not Present in RFP In the event of any conflict between the terms of this Proposal and the PO, the 
Proposal Terms shall stand to supersede. Notwithstanding anything to the  contrary 
contained elsewhere in the PO/Proposal, the terms and conditions stated in the  
proposal document shall be the only terms and conditions applicable to Service 
Provider/Bidder. No other terms and conditions shall be applicable to Service 
Provider unless mutually agreed between both the Parties

No change
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104 Minimum 
Wages: 

Clause Not Present in RFP Bidder is compliant to State minimum wages act at the time of execution of the 
Agreement and its commercials are accordingly factored. In the event there is a 
change to the State minimum wages act or Purchaser wants Bidder  to comply to 
some other minimum wages act including but not limited to Central minimum 
wages act or the existing minimum wages act is repealed by another Act, then in 
such cases, the increase in commercials due to such events shall be passed on to the 
Purchaser.

No change

105 Warranty Clause Not Present in RFP Warranty: Customer  acknowledges that Wipro does not provide any warranty in 
respect of the components replaced and the defective parts will be the property of 
Wipro. The Customer  represents and warrants that it has or will obtain or will 
arrange for all requisite approvals, consents, logon Credentials to carry on its 
bussiness, and for Wipro to undertake and perform the Services.

Wherever Wipro is acting as a reseller of third products, Wipro shall “pass-through” 
all warranties and indemnities received from the manufacturer or licensor of the 
products and, to the extent, granted by such manufacturer or licensor, the 
Customer  shall be the beneficiary of such manufacturer’s or licensor’s warranties 
and indemnities. Further, it is clarified that Wipro shall not provide any additional 
warranties and indemnities with respect such products.
Warranty: Customer  acknowledges that Wipro does not provide any warranty in 
respect of the components replaced and the defective parts will be the property of 
Wipro. The Customer  represents and warrants that it has or will obtain or will 
arrange for all requisite approvals, consents, logon Credentials to carry on its 
bussiness, and for Wipro to undertake and perform the Services.

Wherever Wipro is acting as a reseller of third products, Wipro shall “pass-through” 
all warranties and indemnities received from the manufacturer or licensor of the 

No change

106 Transfer of 
risk and title 

Clause Not Present in RFP by Wipro in writing.
Transfer of risk and title: All the risk and title of ownership of the deliverables shall 
be transferred to the Customer  upon delivery of the deliverables to the Customer .

No change

107 Upgradation 
Services (Bengaluru 

& Manesar)

3.11.1 35 30 % payment on delvery. Request upward revision to 80% ( Reason for this request is that 90% portion is 
equipments and OEM's look for 100 % advance on delivery)

No change

108 Upgradation 
Services (Bengaluru 

& Manesar)

3.11.1 35 50% On successful installation and commissioning of all in-scope solutions/ softwares/ 
equipment/ system/ infrastructure for Bengaluru facility AND on delivery of the Tier III 
Design Certificate for Bengaluru facility
Installation and commissioning would be considered as achieved when the enhanced 
data center would be operationalized and ready for ISAT.

10% On successful installation and commissioning of all in-scope solutions/ 
softwares/ equipment/ 

No change

109 Upgradation 
Services (Bengaluru 

& Manesar)

3.11.1 35 20 % on Acceptance Request revision to 10% on TIER III certification and acceptance No change

110 5.1.2 59 The successful bidder shall have to upgrade this portion of the data center  such that 
each rack can take a load of 25KVA

Load of rack is mentioned in KVA ( 25KVA) and not in KW. Also power factor 
mentioned in sub section 5.1.2.1 is .9. So shall we assume load per rack in KW to be 
22.5 KW. (25x.9) and total row load as 270 KW. Please confirm this assumption.

0.9 pf is taken for sizing calculation. However actual  pf 
may be anything between 0.9 to 1. hence the 
assumption may not be correct.

111 Section V. Scope fo Work 5.1.2 59 Presently, both the in-scope data centers mentioned in section 5.1.1.above are divided 
in to 3areas i.e. medium density area, high density area and very high-density area. 
Only High Density (HD) area needs to be upgraded to an Ultra High-Density Area.

The high-density area is further bifurcated into 4 rows of 20 racks each. Currently, the 
load of each rack is approximately 9.5KVA. The successful bidder shall have to upgrade 
this portion of the data center such that each rack can take a load of 25KVA. Further, 
the successful bidder can consider a peak load of 300KVA per Rack-Row (each rack row 
shall comprise of 20 racks). Thus, UIDAI, through this RFP envisages to upgrade the 
current High-Density Area to Ultra High-Density Area (with 80 racks) at both the in-
scope facilities

Please provide the exsiting Load calculation sheet to understand the current load 
distribution across different rack density areas and load points.

No change
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112 5.1.2.1 (g) 60 g) Only modular UPS may be proposed as part of the solution. Do need to consider modular construction or Modular Hot-swappable UPS. Refer to corrigendum.

113 Section V. Scope fo Work 5.1.2.1 (g) 60 Only modular UPS may be proposed as part of the solution What kind of modularity is required. If in-rack modularity is requried then please 
indicate the maximum size of each module and ultimate capacity of UPS rack.

If Rack modularity is requried, where in say, each rack is 150KVA, additional UPS 
racks can be connected to this to make it 600KVA

Refer to corrigendum.

114 5 5.1.2.1 d) 60 d) The minimum cooling capacity of each in-row units should be 27KW. Please confirm the Chilled Water In/Out Conditions & Return Air Temperature to be 
considered for selecting the In-Row Unit

Chiller inlet 19 degree celsius and outlet 12 degree 
celsius , feedback control based on return air 
temperature to be considered for Inrow units.

115 Section V. Scope fo Work 5.1.2.1 (f) 60 PUE of 1.6 has to be considered while design for each in-scope facility. Total PUE shall 
be measured and assessed as a part of ISAT testing

Whether the PUE of 1.6 is required and will be measured for the in-scope area of 
UHD racks OR it will be calculated for the entire facility.

If the later is correct, then please share the exsitng PUE that is being achieved and a 
load calculation pertaining to it.

PUE of 1.6 to be obtained on overall DC load.existing 
SLA is also for 1.6 and the DC is maintaining PUE below 
1.6

116 Section V. Scope fo Work 5.1.2.1 (f) 60 PUE of 1.6 has to be considered while design for each in-scope facility. Total PUE shall 
be measured and assessed as a part of ISAT testing

PUE varies with the percentage of the IT load, hence PUE should be defined in line 
with the percentage of loading.  PUE also depends on the ambient (external) 
environmental conditions, which needs to be considered during ISAT testing.

Refer to corrigendum.

117 Section V. Scope fo Work 5.3.1.1 62 The bidder is expected to mandatorily buy-back all the equipment/ solution/ system/ 
assets etc. as identified by UIDAI. The list of items available for buy-back shall be 
shared with the bidders upon submission of the Requisition Form for Information as 
per Appendix G. The bidder may perform its own due diligence while quoting a value 
for buy-back (Sub Total J in the BoQ Excel)

Please provide the list of buy back items already identified. Refer Clause 7.7

118 Section V. Scope fo Work 5.3.1.1 ( C) 63 Providing, making & fixing an enclosure for gas cylinder of Shutters and sidewalls, 
Partitions along with wooden support and MDF board along with approved laminate 
colour outside and 2 coat of enamel paint inside the shutter as and where required

Use of Wood is not advisable in a datacenter scenerio. Please reconsider and 
adivise. We can use MS sheets and MS Mesh for side walls and front shutters.

Yes you can use MS sheets or Mesh if required 

119 Section V. Scope fo Work 5.3.1.1 (b) 63 Supply & Fixing of Antistatic Laminate skirting matching with floor tiles with thick MDF 
Board / Bison Board

MDF board / Bison board are not fire resistant. Please reconsider and advise. We 
suggest to use a metalic skirting which is fire resistant such as Aluminium skirting.

Yes you can use a metalic skirting which is fire resistant 
such as Aluminum skirting 

120 Section V. Scope fo Work 5.3.3.2.1 (a) 65 The cable tray should be of stainless steel Cable tray are generally of GI or MS with galvanised coating. However if it has to 
Stainless steel please provide the grade of the steel such as SS 304, SS 316 etc. As 
per bast practices GI or MS perforated sheets with galvanised coating should be 
used.

Cable tray should be of GI or MS with galvanised 
coating

121 5.3.3.3 (d) 66 UPS shall have built in isolation transformer at the output UPS does not require inbuilt isolation transformer as PDUs will have the built in 
isolation transformer.

Refer to corrigendum.

122 Section V. Scope fo Work 5.3.3.3 (f) 66 The successful bidder should consider 550KVA UPS units for the DC. 550KVA not be a very standard rating and may not be availabe with multiple OEMs. 
If it possible for us to consider 600KVA modular system

550 kVA is the minimum Value. Higher can be provided

123 Section V. Scope fo Work 5.3.3.3 ( e) 66 Lithium Ion Battery Bank should be designed to provide 15 min back up at full load on 
each UPS. Battery should be sealed and maintenance free type. The UPS Module 
should have the battery circuit breaker mounted near to the batteries. When this 
breaker is opened no battery voltage should be present in the enclosure. The UPS 
module should be automatically disconnected when the battery reaches to minimum 
discharge voltage level or when signalled by other control functions. Remote tripping 
of Battery circuit breaker facility shall be also incorporated. The batteries should be 
housed in suitable Racks. Battery installation should, to avoid fire hazard, happen in a 
separate room

Allowed load in UPS system is 80% as asked in the clause 5.1.2.1 (b). Now please 
indicate whether battery calculation has to done on 80% of the UPS rating or on 
100% of the UPS rating.

Battery calculation to be done on 80% of the UPS 
rating.
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124 Section V. Scope fo Work 5.3.3.3 ( e) 66 Lithium Ion Battery Bank should be designed to provide 15 min back up at full load on 
each UPS. Battery should be sealed and maintenance free type. The UPS Module 
should have the battery circuit breaker mounted near to the batteries. When this 
breaker is opened no battery voltage should be present in the enclosure. The UPS 
module should be automatically disconnected when the battery reaches to minimum 
discharge voltage level or when signalled by other control functions. Remote tripping 
of Battery circuit breaker facility shall be also incorporated. The batteries should be 
housed in suitable Racks. Battery installation should, to avoid fire hazard, happen in a 
separate room

To ensure Li ion battery quality ,we suggest NMC + LMO type or LFP type chemistry 
for the Lithium ion batteries

No change

125 Section V! 5.3.8 70 The intent of carrying out the ISAT test is to ensure the readiness of DC to take full load 
of the Server/Allied equipment.

 Whether the ISAT is to be carried out for upgraded area or for the entire DC.  If 
entire DC is considered, other areas like MD, VHD, communication rooms, staging 
room need to be loaded to what extent?  If only UHD area needs to be considered, 
will the other area loads be switched OFF?

ISAT Testing will be applicable only to UHD area. 
However for PUE calculations will be based on entire 
DC load .

126 Section V 5.3.8 70 Necessary instruments, tools, tackles, consumables, personnel and other facilities 
required for conducting ISAT shall be arranged by successful bidder at no extra cost to 
UIDAI. All the consumables required, up to successful commissioning shall be supplied 
by the successful bidder at no extra cost to UIDAI

The cost (electricity / diesel) incurred for the ISAT will be borne by whom? Bidder or 
Purchaser?

Refer to Clause 5.3.8 (c)

127 Section V. Scope fo Work 5.4.1 71 The success bidder shall get the updated design topologies of the in-scope data centers 
i.e. UIDAI Data Center in Manesar and the UIDAI Data Center in Bengaluru certified to 
obtain TIER III Certificates (no other standard shall be acceptable)from appropriate 
certifying authority. The certifying authority to issue TIER III Certificate should be 
Uptime Institute.

 Please share the Electrical and Mechnical Single line Diagram (SLD) to understand 
the solution pertaining to Electrical and HVAC scheme for both sites.

Please share the approved Design layout of the DC floor and Utility side, so that the 
exact items and quantities can be worked out.

Will be shared with sucessful bidders

128 Section V 5.5.1 72 UIDAI asekd for ONE (1) Multi-skilled Technical Onsite post Transition Is this resource requirment for Five Year?    i.e during 12 month warrenty and 
subsequent 48 months of AMC support peroid. The resource resource is expected to 
be on bidder's role or can it be through a sub contract.

Please refer Clause 5.5.1 (b). Resource is expected to 
be on bidder's role.

129 Section V 5.5.1 73 back-to-back arrangement with all OEMs Is it Mandatory for Electrical, Chiller Low side and BMS because usvally in Electrical 
work there is no such single OEM panels consist of number of switchgear 
manufacture and same with HVAC work and IBMS.

No change

130 Section V! 6.6.1 82 The bidder must deliver at least 70% (in terms of monetary value) of the total 
equipment/ infra/ solution/ software etc. mentioned in the “supply” section of the 
BoQ submitted by the bidder for the corresponding in-scope facilitywithin1 month 
from the date of start of the contract for each in-scope data center.

Request at least 12 weeks to be given for the delivery of material (equipment/ infra/ 
solution/ software etc.). This is the best OEM can abide by as some of the products 
are dependent on import.

Refer to corrigendum.

131 7.6 Appendix 
F–Compliance to 
Functional and 

Technical 
Specifications

3.02 101 Voltage: 380*1/400 V (−35 to +15%), 415 V (−35
to +10%), (battery assisted at −10% or less)

Please confirm what is -35. Please confirm. It is -35%.

132 7.6 Appendix 
F–Compliance to 
Functional and 

Technical 
Specifications

3.11 101 Load power factor: Rated 1.0 (0.7 to 1.0 delay) As per RFP Load Power Factor or UPS power factor asked .99, we request to 
consider the same @ rated 40 degree Celsius without derating UPS capacity and we 
also request to consider UPS power factor range 0.7 Lagging to 0.9 leading PF range

No Change

133 7.6 Appendix 
F–Compliance to 
Functional and 

Technical 
Specifications

3.16 101 Rated voltage: 480 VDC (240 cells) to 528 VDC (264 cells) Firstly, VDC are OEM specific and varies from OEM to OEM.

Secondly, the litium iON battery cell voltage may be different that 2V VRLA 
batteries. Hence please allow to consider 15 Minutes backup on UPS with whatever 
VDCs of the OEM. There should not be any binding on VDC.

No Change

134 7.6 Appendix 
F–Compliance to 
Functional and 

Technical 
Specifications

3.21 102 Operating temperature: 0 to +40℃ (at rated voltage, rated load) As per RFP operating temp asked 0 to 40 degree celsius, we request to consider the 
same without derating the actual capacity of the supplied UPS system to meet RFP 
request

Refer to corrigendum.
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135 7.6 Appendix 
F–Compliance to 
Functional and 

Technical 
Specifications

3.29 102 Efficiency: More than 95% As per RFP Efficiency asked 95%, we request to have consideration of modern UPS 
technology which gives 96% Efficiency .

No change

136 Section V 5.3.2.1 & 
5.3.2.2

62 & 63 5.3.2.1 Manesar Data Center
5.3.2.2 Bengaluru Data Center

Please share the proposed layout for 80 Racks, there are Pillar in between hence, 
there may be space constraint, especially after considering space for 25TR PAC. Can 
the 25TR capacity be split into multiple units, to ensure entry of Equipment into the 
UHD room, as 25 TR unit is very large in size.

Yes it may be split to meet the required TR as per RFP

137 1.03 NA BOQ 2 & BOQ4 Numbers of UPS Please share basis of arriving 6 nos. of 550 KVA ups. No change
138 1.1 NA BOQ 2 & BOQ4 Electricial: UPS Sync Panel (3 input with 1 output) How you arrived at UPS sync panel as 3 input with 1 output. Refer to corrigendum.
139 1.2 NA BOQ 2 & BOQ4 Tap off boxes Have Spare tap off boxes considered in the Solution. Spare has been considered
140 NA BOQ 2 & BOQ4 UPS Input Panel Can we modify existing UPS input panel to maintain spare redundency . No change
141 NA NA NA NA What is existing load of HD+VHD area in KW. No change
142 NA NA NA NA what are the number of soft points on current Honeywell BMS Licence at each of 

the site. How many soft points are currently utilised for each sites and how many 
are available to be used for soft point inputs from additional devices.  What all are 
the devices which need integration with BMS.

sufficient licences are available

143 NA NA NA NA What is the DCIM UIDAI is looking for integration of new devices which will get 
added through this RFP. How many licences are there in current DCIM at each site. 
What is spare licence available for DCIM at each site. What all devices need 
integration with DCIM. 

Sufficient licences will be provided

144 NA NA NA NA We will need UIDAI support for space for storing equipment, tools, Temporary 
power, water during project execution.  

Will be provided

145 NA NA NA NA Covide-19 Work permite for Labour, Material movement in interstate: We will need 
UIDAI support for work permit approval and material interstate movement 

Will be provided

146 NA NA NA NA We will need UIDAI support for temporary space for storing dismantled equipment 
before disposal.  

Will be provided

147 NA NA NA NA What capacity of chillers will be added. No change
148 NA NA NA NA What about low side works with respect of Chiller addition?  Are we going to add 

any low side works too (like, Pumps/Pipings/valves/electrical ? What would we the 
Scope of Work ?

As per the solution

149 NA NA NA Suggest to Consider UPS manufactured under Government Make in INDIA Program As per recent Government initiative to support local manufacturing of OEM 
equipment, we request to consider UPS OEM should have Supplied UPS under Make 
in INDIA and In line with Government Initiative of Make In INDIA.

No change.

150 2.29 a NA Right of UIDAI to Vary Scope of Contract at the time of Award
 a)UIDAI reserves the right to make changes within the scope of the Contract as per 

Clause 3.9.UIDAI, at its sole discretion may add additional items in the scope of work 
for an amount less than or equal  to 20% of the Total Contract Value. [IBM legal: 
Pricing and Brands  to note and take into consideration for costing purposes] 

Suggest you to prepare separate rate card sheet to support additional client from 
the client over fixed scope

Refer to corrigendum.

151 NA NA NA Suggest you that IBM has a right to terminate in case of Non payment by client No change

152 1 1.2 (c) 8 Date till which the response to the bid should be valid - 180 days from the last date of 
submission of bid. (Refer Clause 2.15) 

Date till which the response to the bid should be valid - 180 90 days from the last 
date of submission of bid. (Refer Clause 2.15) 

No change

153 2 2.14 (d) 20 UIDAI may visit bidder’s client site to ascertain the capability of the bidder in Data 
Centre build/ upgradation &maintenance and bidder should arrange client interaction 
as well if requested by UIDAI. On visiting the site if UIDAI is not satisfied as per the 
qualification criteria then the bid may be rejected as per the discretion of UIDAI. 

UIDAI may visit bidder’s client site to ascertain the capability of the bidder in Data 
Centre build/ upgradation &maintenance,  and bidder should arrange client 
interaction as well if requested by UIDAI, subject to the reciept of applicable 
approvals to facilitate this visit from the bidder's company . On visiting the site if 
UIDAI is not satisfied as per the qualification criteria then the bid may be rejected as 
per the discretion of UIDAI. 

No change

154 2 2.34 (i) 27 UIDAI shall also be entitled to make recoveries from the bidder’s bills, performance 
bank guarantee, or from any other amount due to it, an equivalent value of any 
payment made to it due to inadvertence, error, collusion, misconstruction or 
misstatement. 

UIDAI shall also be entitled to make recoveries, subject to the procedure laid down 
in Clause 3.22, from the bidder’s bills, performance bank guarantee, or from any 
other amount due to it, an equivalent value of any payment made to it due to 
inadvertence, error, collusion, misconstruction or misstatement. 

No change
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155 3 3.26 (7) 61 Termination due to Force Majeure: If Force Majeure event continues for more than 60 
days, the  parties will attempt to develop a mutually satisfactory solution, failing 
which, either party shall have the right to terminate this agreement by giving a notice 
of termination in respect thereof. 

Termination due to Force Majeure: If Force Majeure event continues for more than 
60 days, the  parties will suspend further performance under attempt to develop a 
mutually satisfactory solution, failing which, either party shall have the right to 
terminate this agreement by giving a notice of termination in respect thereof. 
However, the Purchaser shalll be liable to clear all payments till the date of 
suspension. 

No change

156 3 3.26 61 New clause 8 Notwithstanding anything contained herein, The parties acknowledge and agree 
that COVID-19 is an event beyond the parties' reasonable control, and it is not 
possible to foresee (or advisable to try and foresee) its duration, impact or extent 
(including measures and recommendations that may be put in place by regulators). 
As such, where a party's non-monetary obligations are not performed, affected, 
and/or delayed and that is attributable to COVID-19 or its related impacts, 
notwithstanding any other provision in the agreement, the affected party will not 
be responsible for such non-performance, affected performance or delay. The 
parties will act responsibly to discuss the affected obligations, potential work-
arounds and related issues in good faith and will document any agreed changes to 
the agreement.

No change

157 2 2.1  (c) , 2.4, 
2.19, 2.26, 

2.27.2, 2.28 (a) 
(ii), 2.30, 2.31 
(a), 2.31 (b), 
2.33, 2.34, 
Section 3, 

10 c)          No commitment of any kind, contractual or otherwise shall exist unless and 
until a formal written contract has been executed by or on behalf of UIDAI. Any 
notification of preferred bidder status by UIDAI shall not give rise to any enforceable 
rights by the Bidder. UIDAI, at its sole discretion, may cancel this public procurement at 
any time prior to a formal written contract being executed by or    on behalf of UIDAI.

c)          No commitment of any kind, contractual or otherwise shall exist unless and 
until a formal written contract on terms mutually agreed between the Bidder and 
the Purchaser  has been executed by or on behalf of UIDAI and the Bidder. Any 
notification of preferred bidder status by UIDAI shall not give rise to any 
enforceable rights by the Bidder. UIDAI, at its sole discretion, may cancel this public 
procurement at any time prior to a formal written contract being executed by or    
on behalf of UIDAI. [Respected Purchaser to note that clause column lists the 
clauses where contract signing is reffered to. It is submitted that the chnage 
requested be applied to all such clauses.] 

No change

158 2 2.32 (b) 29 The acceptance of Notification of Award by the bidder will constitute the formation of 
the Contract. 

The acceptance of Notification of Award by the bidder will constitute the formation 
of the Contract. The Contract itself will once the terms and conditions are agreed on 
a mutual basis.  

No change

159 2 2.34 30  A.Fails to perform the responsibiliƟes and obligaƟons as set out in the RFP to the 
complete satisfaction of UIDAI,

 B.MisrepresentaƟons of facts/informaƟon submiƩed to UIDAI.

 A.Fails to perform the responsibiliƟes and obligaƟons as set out in the RFP in 
accordance with the terms and conditions of the Contract. 

 B. Material Misrepresentations of facts/information submitted to UIDAI, where 
such misrepresentation has a direct impact on the performance of the Contract. 

No change

160 2 2.34 30-31 A.         Change or removes their key resources at any locations to enable the successful 
transition

A.         Change or removes their key resources at any locations to enable the 
successful transition

No change

161 (i)                   During the contract duration, the substitution of key resources identified 
for the project   will not be allowed unless such substitution becomes unavoidable to 
overcome (such as employee exiting the organization etc.) or that such changes are 
critical to meet the obligation. In such circumstances, the Successful Bidder, as the 
case may be, can do so  only with the prior written concurrence of UIDAI and by 
providing the replacement staff of the same level of qualifications and competence. If 
UIDAI is not satisfied with the substitution, UIDAI reserves the right to insist the bidder 
to replace the resource. Further, UIDAI reserves the unconditional right to insist the 
Successful Bidder to replace any team member with another (with the qualifications 
and competence as required by UIDAI) during the course of assignment pursuant to 
this RFP. UIDAI may allow any such substitution of key staff only with its written 
consent with similar experience  and  expertise. 

(i)                   During the contract duration, the substitution of key resources 
identified for the project   will not be allowed unless such substitution becomes 
unavoidable to overcome (such as employee exiting the organization etc.) or that 
such changes are critical to meet the obligation. In such circumstances, the 
Successful Bidder, as the case may be, can do so  by providing the replacement staff 
of the same level of qualifications and competence, subject to the internal policies 
of the Bidder. If UIDAI is not satisfied with the substitution, UIDAI and the Bidder 
will work together to identify a replacement the resource. 

No change

162 (ii)                   Bidder is required to carry out due background verification for the all the 
resources deployed against this Contract. UIDAI may at its discretion interview the 
resources. 

(ii)                   Bidder is required to follow their internal policy regarding background 
verification for the all the resources deployed against this Contract.  

No change
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163 2 2.34 (h) 32 In the event of the Bidder being unable to service the contract for whatever reason, 
UIDAI would invoke the PBG. Notwithstanding and without prejudice to any rights 
whatsoever of UIDAI under the contract in the matter, the proceeds of the PBG shall 
be payable to UIDAI as compensation for any loss resulting from the bidder’s failure to 
perform/comply its obligations under the contract. UIDAI shall notify the bidder in 
writing of the exercise of its right to receive such compensation indicating the 
contractual obligation(s) for which the bidder is in default.

In the event of the Bidder being unable to service the contract for whatever reason, 
UIDAI would invoke the PBG. Notwithstanding and without prejudice to any rights 
whatsoever of UIDAI under the contract in the matter, the proceeds of the PBG 
shall be payable to UIDAI as compensation for any loss resulting from the bidder’s 
failure to perform/comply its obligations under the contract. UIDAI shall notify the 
bidder in writing of the exercise of its right to receive such compensation indicating 
the contractual obligation(s) for which the bidder is in default. Such invokation will 
be for reasons solely and exlusively attributable to the bidder, and will be the 
exclusive remedy against the bidder, if invoked. 

No change

164 3 3.1 (l) (s) 33 Definition of IP “Intellectual property” shall mean all intellectual property related to the Assets of 
either the Purchaser or the Bidder (or Bidder’s affiliates or contractor) and the 
project, including without limitation: (i) rights, arising under the laws or treaties of 
India, any state, territory, any other country, relating to intellectual property, 
including patents, copyrights, trade names, trademarks, designs, service marks, 
mask works, trade secrets, inventions, databases, names and logos, trade dress, 
technology, know-how, and other proprietary information and licenses from third 
persons granting the right to use any of the foregoing; (ii) all computer applications, 
programs and other software, including without limitation operating software, 
network software, firmware, middleware, and design software, all design tools, 
systems documentation and instructions, databases, and related items and physical 
infrastructure components.

No change

165 3 3.1 (h) 35 “Conditions Precedent”: means all such conditions that are a pre-requisite for the 
contract to be entered and shall collectively mean UIDAI conditions precedent, the 
bidder conditions precedent and the common conditions precedent.

“Conditions Precedent”: means all such conditions that are a pre-requisite for the 
contract to be entered and shall collectively mean UIDAI conditions precedent, the 
bidder conditions precedent and the common conditions precedent, all of which 
have been listed as a part of the Contract. 

No change

166 3 3.1 (i) 35 “Contract” means the Agreement entered into between the bidder together with the 
Purchaser as recorded in the Contract form signed by the Purchaser and the bidder 
including all attachments and Annexes thereto, the Tender and all Annexes thereto and 
the agreed terms as set out in the bid, all documents incorporated by reference therein 
and amendments and modifications to the above from time to time.

“Contract” means the Agreement entered into between the bidder together with 
the Purchaser as recorded in the Contract form signed by the Purchaser and the 
bidder including all attachments and Annexes thereto, the Tender and all Annexes 
thereto and the agreed terms as set out in the bid, all documents incorporated by 
reference therein and amendments and modifications to the above from time to 
time. In the event of a conflict of interest between the document, the terms and 
conditions in the Contract and its Annexes will take precedence over the terms and 
conditions of the Tender and all Annexes thereto. 

No change

167 3 3.1 (l) 36 l)            "Default" means: (iii) (iii)with respect to any Contract, the occurrence of an 
event that with or without the passage of time or the giving of notice, or both, would 
give rise to a right of termination, renegotiation or acceleration or a right to receive 
damages or a payment of penalties

Comment: Request deletion of this sub-clause since the effects of a defaul is 
covered late n the agreement. 

No change

168 3 3.3 (a) (ii) 41 Obtaining of all statutory and other approvals required for the performance of the 
Services under this Contract from time to time. This may include approvals/clearances, 
wherever applicable, that may be required for execution of this contract e.g. 
clearances from Government authorities for importing equipment, exemption of Tax/ 
Duties/ Levies, work permits/ clearances for bidder/ its sub-contractor(s) 

Obtaining of all statutory and other approvals required for the performance of the 
Services under this Contract from time to time, which approvals shall be limited to 
the an IT COmpany providing IT ITES support services performing services in the 
ordinary course of business. This may include approvals/clearances, wherever 
applicable, that may be required for execution of this contract e.g. clearances from 
Government authorities for importing equipment, exemption of Tax/ Duties/ Levies, 
work permits/ clearances for bidder/ its sub-contractor(s). It is acknowleged that 
the Purchaser will be responsible for obtaining all necessary licenses and consents 
to allow the bidder to perform the scope of his services, including the payments of 
any fees. 

No change
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169 3 3.3 (a) (iii) 41 Where the designated bidder is a subsidiary of a company or a member of a group of 
companies or is a joint venture company or is special purpose vehicle (SPV) [formed to 
execute the obligations under this Contract] and where the Purchaser may specify (on 
account of the bidder’s failure to fulfil all selection criteria specified in the Tender), the 
parent or flagship company/ majority shareholder of such bidder having furnished an 
unconditional, irrevocable and continuing guarantees of an amount as  per  Clause  
2.34on behalf of the bidder in a form and manner acceptable to the Purchaser which 
would remain valid until such time, beyond the term of the Contract, as may be  
stipulated by the Purchaser. 

Comment: Request deletion of this clause since IBM India will be providing the PBG. No change

170 3 3.3 (a) (iv) 41 Furnishing of such other documents as the Purchaser may specify/ Furnishing of such other documents as may be mutually agreed with the Bidder and 
the Purchaser. 

No change

171 3 3.11 (e) (i) 46 Purchaser shall be at liberty to deduct such amounts from the invoices raised by the 
bidder as calculated by application of the provisions for liquidated damages as 
specified in Section-VI – Service Level Agreements.

Purchaser shall be at liberty to deduct such amounts from the invoices raised by the 
bidder as calculated by application of the provisions for liquidated damages as 
specified in Section-VI – Service Level Agreements. Such deduction will be for 
reasons solely and exlusively attributable to the bidder, and will be the exclusive 
remedy against the bidder, if invoked. Such deduction shall be capped a maximum 
of 10% of Per Invoice value. 

No change

172 3 3.11.1 48 New concepts regarding this clause Comment: Respected Purchaser to note that this section covers the billing cycle and 
not the payment cycle. We also propose a deviation for an advance billing term, as 
opposed to a arrears billing term. 

No change

173 3 3.12 44  a)The intellectual property rights to all the deliverables shall remain sole and absolute 
property of the “Purchaser”.

 b)The intellectual property rights of all the tools, processes, uƟliƟes, and 
methodology used in the provision of Services hereunder and/or development of any 
deliverables hereunder which were existing (Pre-existing work) with Bidder prior to this 
Contract shall remain property of the bidder. All new ideas, inventions, innovations, or 
developments conceived, developed or made by Bidder or its consultants/employees 
under this contract, shall remain the property of the purchaser. Bidder grants the 
Purchaser a non-exclusive, non-transferable, worldwide, perpetual, paid up license to 
use the Software Consultant Materials to the extent the same have been incorporated 
in the deliverables or are required for the use of deliverables in terms of this Contract

 a)Subject to payment, the copyrights to all the newly produced and delivered 
deliverables shall remain sole and absolute property of the “Purchaser”. Purchaser 
hereby grants to the bidder a worldwide, non-exclusive, royalty free, fully paidup, 
perpetual, irrevocable license in deliverables to reproduce, display, perform, 
prepare derivative works from and distribute such deliverables and to sublicense 
others to do any or all of the foregoing.

 b)The intellectual property rights of all the tools, processes, uƟliƟes, and 
methodology used in the provision of Services hereunder and/or development of  
new deliverables delivered hereunder which were existing, (Pre-existing work) with 
Bidder prior to or outside this Contract shall remain property of the bidder (or 
affiliates or contractor or third party) including any enhancements and 
modifications hereunder the Contract to any of these. All new ideas, inventions, 
innovations, or developments conceived, developed or made by Bidder or its 
consultants/employees under this contract for new deliverables, shall remain the 
property of the bidder. Subject to payment, Bidder grants the Purchaser a non-
exclusive, non-transferable, worldwide, perpetual, paid up license to use the Pre-
existing works to the extent the same have been incorporated in the deliverables or 
are required for the use of deliverables internally in terms of this Contract. 
Notwithstanding the foregoing, where the Pre-existing work is a commercial 
product owned or licensed from bidder or any other third party, the such 
commercial product shall be licensed as per it’s separate license terms and excluded 
from the license under Pre-existing work.

No change
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174 3 3.16 (a) (xiv) 50  RepresentaƟon and Warranty: (xiv)That the bidder owns, has license to use or 
otherwise has the right to use, free of any pending or threatened liens or other 
security or other interests all Intellectual Property Rights, which are required or 
desirable for the performance of the project under this contract and regarding the 
same the bidder does not, so far as the bidder is aware, in carrying on its business and 
operations, infringe any Intellectual Property Rights of any person. So far as the bidder 
is aware, none of the Intellectual Property Rights owned or enjoyed by the bidder or 
which the bidder is licensed to use, which are material in the context of the bidder’s 
business and operations for the performance of this contract are being infringed nor, 
so far as the bidder is aware, is there any infringement or threatened infringement of 
those Intellectual Property Rights licensed or provided to the bidder by any person. All 
Intellectual Property Rights (owned by the bidder or which the bidder is licensed to 
use) required by the bidder for the performance of the contract are valid and 
subsisting. All actions (including registration, payment of all registration and renewal 
fees) required to maintain the same in full force and effect have been taken thereon 
and the bidder shall keep the Purchaser indemnified in relation thereto.

 That the bidder owns, has license to use or otherwise has the right to use, r the Pre-
existing Materials, which are required or desirable for the performance of the 
project under this contract and. But if a third party claims that the deliverable the 
bidder provides to purchaser infringe that third party’s copyright, IBM’s entire 
liability is subject to indemnification clause XXXX.

No change

175 3 3.31 50 Audit Comment: TO be added:Audits shall be conducted only to verify if Bidder is 
performing services in accordance with the service levels.
 - A third party auditor may be appointed only with the mutual consent of the 
parties on a non-contingent basis after he has executed a confidentiality agreement 
with the Bidder.
 - The audit shall be conducted solely at Customer’s cost and expense.
 - Bidder is not obligated to share any information relating to Bidder’s costs, Bidder 
proprietary data, confidential information of Bidder’s other customers and internal 
audit reports of the Bidder.
 - Such audit shall be conducted (a) upon thirty days prior written notice to Bidder; 
(b) no more than once each calendar year; (c) only in relation to the previous twelve 
months’ activities; (d) during normal business hours; and (e) to the extent it does 
not interfere with Bidder’s ability to perform the Services in accordance with the 
Agreement.

No change

176 3 3.15 (d) (ii) 43 the Indemnified Party shall, at the cost of the Indemnifying Party, give the 
Indemnifying Party all reasonable assistance in the Defense of such claim including 
reasonable access to all relevant information, documentation and personnel provided 
that the Indemnified Party may, at its sole cost and expense, reasonably participate, 
through its attorneys or otherwise, in such Defense;

the Indemnified Party shall, at the cost of the Indemnifying Party, give the 
Indemnifying Party all reasonable assistance in the Defense of such claim including 
reasonable access to all relevant information, documentation and personnel 
provided that the Indemnified Party may, at its sole cost and expense, reasonably 
participate, through its attorneys or otherwise, in such Defense;

No change

177 3 3.15 (d) (iii) 43 if the Indemnifying Party does not assume full control over the Defense of a claim as 
provided in this Article, the Indemnifying Party may participate in such Defense at its 
sole cost and expense, and the Indemnified Party will have the right to defend the 
claim in such manner as it may deem appropriate, and the cost and expense of the 
Indemnified Party will be included in Losses;

if the Indemnifying Party does not assume full control over the Defense of a claim as 
provided in this Article, the Indemnifying Party may participate in such Defense at 
its sole cost and expense, and the Indemnified Party will have the right to defend 
the claim in such manner as it may deem appropriate, and the cost and expense of 
the Indemnified Party will be included in Losses;

No change

178 3.15 (d) (iv) (v) 43  (iv)the Indemnified Party shall not prejudice, pay or accept any proceedings or claim, 
or compromise any proceedings or claim, without the written consent of the 
Indemnifying Party;

 (v)all seƩlements of claims subject to indemnificaƟon under this Clause will: a). be 
entered into  only with the consent of the Indemnified Party, which consent will not  
be  unreasonably  withheld and include an unconditional release to the Indemnified 
Party from the claimant or plaintiff for all liability in respect of such claim; and b). 
include any appropriate confidentiality agreement prohibiting disclosure of the terms 
of such settlement;

 (iv) the Indemnified Party shall not prejudice, pay or accept any proceedings or 
claim, or compromise any proceedings or claim, without the written consent of the 
Indemnifying Party;

 (v)all seƩlements of claims subject to indemnificaƟon under this Clause will : a). be 
entered into  only with the consent of the Indemnified Party, which consent will not  
be  unreasonably  withheld and include an unconditional release to the Indemnified 
Party from the claimant or plaintiff for all liability in respect of such claim; and b). 
include any appropriate confidentiality agreement prohibiting disclosure of the 
terms of such settlement;

No change
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179 3 3.15 (a) 51 Subject to Clause 3.15(d) below, Implementation Agency (the "Indemnifying Party") 
undertakes to indemnify, hold harmless the Purchaser (the "Indemnified Party") from 
and against all claims, liabilities, losses, expenses (including reasonable attorneys' 
fees), fines, penalties, taxes or damages (Collectively “Loss”) on account of bodily 
injury, death or damage to tangible personal property arising in favour of any person, 
corporation or other entity (including the Indemnified Party) attributable to the 
Indemnifying Party's negligence or willful default in performance or non- performance 
under this Agreement. [The Indemnifying Party, for assessing such Loss, shall also be 
responsible for solution/ equipment/ infrastructure etc. that is currently operational at 
UIDAI’s in- scope data center and that constitute a part of the solution to deliver the 
scope of work.] 

Subject to Clause 3.15(d) below, Implementation Agency (the "Indemnifying Party") 
undertakes to indemnify, hold harmless the Purchaser (the "Indemnified Party") 
from and against all third party claims, liabilities, losses, expenses (including 
reasonable attorneys' fees), fines, penalties, taxes or damages (Collectively “Loss”) 
awarded by a competant court on account of bodily injury, death or damage to 
tangible personal property arising in favour of any person, corporation or other 
entity (including the Indemnified Party) attributable to the Indemnifying Party's 
negligence or willful default in performance or non- performance under this 
Agreement. [The Indemnifying Party, for assessing such Loss, shall also be 
responsible for solution/ equipment/ infrastructure etc. that is currently operational 
at UIDAI’s in- scope data center and that constitute a part of the solution to deliver 
the scope of work.] 

No change

180 3 3.17 (a) (i) 56 Event of Default The bidder/ bidder’s Team has failed to perform any instructions or directives 
mutually agreed to in the contract in execute the scope of work or provide services 
under this Contract; and/or

No change

181 3 3.18 (c) 58 Consequences of Event of Default Require replacement of any of the bidder’s Sub-Contractor(s)  / bidder’s team 
member(s) with another suitable member(s) where the Purchaser deems necessary. 
The bidder shall in such case find suitable replacement for such Sub-
Contractors/member(s) to the satisfaction of the Purchaser, who shall execute such 
Contracts with the Purchaser as the Purchaser may require. Failure on the part of 
the bidder to find a suitable replacement, shall amount to a breach of the terms 
hereof and the Purchaser in addition to all other rights, have the right to claim 
damages and recover from the bidder all losses/ or other damages that may have 
resulted from such failure. It is clarified that such replacement shall be subject to 
3rd party procurement guidelines. 

No change

182 3 3.18 (d) 58 Consequences of Event of Default Terminate the Contract in part or in full. Terminate the contract or a portion or part 
of the work thereof. The purchaser shall give 30 days’ notice to the bidder of its 
intention to terminate the Contract and shall so terminate the Contract unless 
during the 30 days’ notice period, the bidder initiates remedial action acceptable to 
the Purchaser. This 30 days’ notice is in addition to 30 days’ notice mentioned in 
clause 3.17 (b). It is clarified that termination for use or convenience shall be with 
60 days notice period & Purchaser shall pay all payments due to the Bidder till date 
of termination including wind down charges/Termination fees. 

No change

183 3 3.18 (e) 58 Consequences of Event of Default Retain such court awarded damages from the payment due and payable by the 
Purchaser to the bidder as may be required to offset any losses caused to the 
Purchaser as a result of such event of default and the  bidder shall compensate the 
Purchaser for any such loss, damages or other costs, incurred by the Purchaser in 
this regard. Nothing herein shall affect the continued obligation of the bidder and 
bidder’s Team to perform all their obligations and responsibilities under this 
Contract in an identical manner as were being performed before the occurrence of 
the default.

No change

184 3 3.18 (f) 59 Consequences of Event of Default Comment: request deletion of this clause: Invoke the Performance Bank Guarantee 
and other Guarantees furnished hereunder, enforce the Indemnity, recover such 
other costs/losses and other amounts from the bidder as may have resulted from 
such default and pursue such other rights and/or remedies that may be available to 
the Purchaser under law

No change

185 3.18 (g) 44 g)          Require the bidder to make such payments as may be incurred by the 
Purchaser in getting such work done through any third party as a result of any default 
on the part of the bidder. Bidder agrees to compensate the Purchaser for the 
differential costs incurred by the Purchaser in this regard. The differential costs may be 
limited to (ten) 10 percent of the Total Contract Value for which such option is 
exercised by the Purchaser.

g)          Require the bidder to make such payments as may be incurred by the 
Purchaser in getting such work done through any third party as a result of any 
default on the part of the bidder. Bidder agrees to compensate the Purchaser for 
the differential costs incurred by the Purchaser in this regard. The differential costs 
may be limited to (ten) 10 percent of the Total Contract Value for which such option 
is exercised by the Purchaser.

No change
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186 3 3.20 (b) (iii) 62 Term and Extension of the Contract Where the bidder’s ability to survive as an independent corporate entity is 
threatened or is lost owing to any reason whatsoever, including inter-alia the filing 
of any bankruptcy proceedings against the bidder, any failure by the bidder to pay 
any of its dues to its creditors, the institution of any winding up proceedings against 
the bidder or the bidder becomes bankrupt or otherwise insolvent or the happening 
of any such events that are adverse to the commercial viability of the bidder. In the 
event of the happening of any events of the above nature, the Purchaser shall 
reserve the right to take any steps as are necessary including the right to terminate 
the contract by giving written notice to the bidder, without compensation to the 
bidder, provided that such termination will not prejudice or affect any right of 
action or remedy which has accrued or will accrue thereafter to the purchaser, to 
ensure the effective transition of the project to a successor agency, and to ensure 
business continuity. It is clarified that Purchaser shall pay all payments due to the 
Bidder till date of termination including wind down charges/Termination fees. 

No change

187 3 3.27 (f) 66 General Compliance with Laws: The bidder / bidder’s Team, its employees/ representatives/ 
agents/ sub- contractor(s)/ sub-contractors shall comply with the laws in force in 
India in the course of performing this Contract, to extent which approvals shall be 
limited to the an IT COmpany providing IT ITES support services performing services 
in the ordinary course of business.  It is acknowleged that the Purchaser will be 
responsible for obtaining all necessary licenses and consents to allow the bidder to 
perform the scope of his services, including the payments of any fees. 

No change

188 3 3.27 69 Liquidated Damages Comment: It is clarifies that any and all penalties in this section be limted to 10% of 
a price invoice value. 

No change

189 5 5.3.1.1 81 Buy Back The bidder is expected to buy-back all the equipment/ solution/ system/ assets etc. 
as identified by UIDAI, subject to the internal policies of the bidder. The list of items 
available for buy-back shall be shared with the bidders upon submission of the 
Requisition Form for Information as per Appendix G. The bidder may perform its 
own due diligence while quoting a value for buy-back (SubTotal J in the BoQ Excel). 

No change

190 3.4 (b) 31 The Bidder is required to provide services and support as the Purchaser may deem 
proper and necessary, during the term of this Contract, and includes all such processes 
and activities which are consistent with the proposals set forth in the Bid, the Tender 
and are deemed necessary by the Purchaser, in order to meet its business 
requirements (hereinafter ‘scope of work’).

The Bidder is required to provide services and support as the Purchaser in 
accordnace with Section V of the Contract  may deem proper and necessary, during 
the term of this Contract, and includes all such processes and activities which are 
consistent with the proposals set forth in the Bid, the Tender and are deemed 
necessary by the Purchaser, in order to meet its business requirements (hereinafter 
‘scope of work’).

No change

191 3 3.3 (a) (ii) 31  CondiƟons Precedent : (ii)Obtaining of all statutory and other approvals required for 
the performance of the Services under this Contract from time to time. This may 
include approvals/clearances, wherever applicable, that may be required for execution 
of this contract e.g. clearances from Government authorities for importing equipment, 
exemption of Tax/ Duties/ Levies, work permits/ clearances for bidder/ its sub-
contractor(s)

Obtaining of all statutory and other approvals required for the performance of the 
Services under this Contract from time to time. This may include 
approvals/clearances, wherever applicable, that may be required for execution of 
this contract e.g. clearances from Government authorities for importing equipment, 
exemption of Tax/ Duties/ Levies, work permits/ clearances for bidder/ its sub-
contractor(s)

No change

192 3 3.7 (a) 33 Only part of scope of work as contained in this Contract may be sub-contracted by the 
bidder, provided that prior written permission is given for the same by the Purchaser 
and shall be subject to the provisions of Clause 3.7(b) herein under. Any such sub-
contract shall in no manner whatsoever relieve the bidder of its obligations and/ or 
liabilities, in respect of the services/ obligations so sub contracted, under this Contract. 
It is clarified that the bidder shall remain liable and responsible for any/ all acts, 
omissions or defaults of the sub-contract(s) and shall indemnify the Purchaser in 
respect thereof. Further, in case of omission of UIDAI’s approval leading to such a 
default, the PBG may be invoked.

Only part of scope of work as contained in this Contract may be sub-contracted by 
the bidder, provided that prior written permission is given for the same by the 
Purchaser and shall be subject to the provisions of Clause 3.7(b) herein under. Any 
such sub-contract shall in no manner whatsoever relieve the bidder of its 
obligations and/ or liabilities, in respect of the services/ obligations so sub 
contracted, under this Contract. It is clarified that the bidder shall remain liable and 
responsible for any/ all acts, omissions or defaults of the sub-contract(s) and shall 
indemnify the Purchaser in respect thereof. Further, in case of omission of UIDAI’s 
approval leading to such a default, the PBG may be invoked.[

No change
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193 3 3.15 (a) 41 Subject to Clause 3.15(d) below, Implementation Agency (the "Indemnifying Party") 
undertakes to indemnify, hold harmless the Purchaser (the "Indemnified Party") from 
and against all claims, liabilities, losses, expenses (including reasonable attorneys' 
fees), fines, penalties, taxes or damages (Collectively “Loss”) on account of bodily 
injury, death or damage to tangible personal property arising in favour of any person, 
corporation or other entity (including the Indemnified Party) attributable to the 
Indemnifying Party's negligence or willful default in performance or non- performance 
under this Agreement. The Indemnifying Party, for assessing such Loss, shall also be 
responsible for solution/ equipment/ infrastructure etc. that is currently operational at 
UIDAI’s in- scope data center and that constitute a part of the solution to deliver the 
scope of work. 

Subject to Clause 3.15(d) below, Implementation Agency (the "Indemnifying Party") 
undertakes to indemnify, hold harmless the Purchaser (the "Indemnified Party") 
from and against all claims, liabilities, losses, expenses (including reasonable 
attorneys' fees), fines, penalties, taxes or damages (Collectively “Loss”) on account 
of bodily injury, death or damage to tangible personal property arising in favour of 
any person, corporation or other entity (including the Indemnified Party) 
attributable to the Indemnifying Party's negligence or willful default in performance 
or non- performance under this Agreement. [The Indemnifying Party, for assessing 
such Loss, shall also be responsible for solution/ equipment/ infrastructure etc. that 
is currently operational at UIDAI’s in- scope data center and that constitute a part of 
the solution to deliver the scope of work.] 

No change

194 3.15 (e) 43 The liability of either Party (whether in contract, tort, negligence, strict liability in tort, 
by statute or otherwise) for any claim in any manner related to this Agreement, 
including the work,  deliverables  or Services covered by this Agreement, shall be the 
payment of direct damages only which shall in  no event exceed one time the total 
contract value payable under this Agreement. 

The liability of either Party in aggregate (whether in contract, tort, negligence, strict 
liability in tort, by statute or otherwise) for any and all claims in any manner related 
to this Agreement, including the work,  deliverables  or Services covered by this 
Agreement, shall be the payment of direct damages only which shall in  no event 
exceed one time the total contract value payable under this Agreement. 

No change

195 3.15 (f) 43 In no event shall either party be liable for any consequential, incidental, indirect, 
special or punitive damage, loss or expenses (including but not limited to business 
interruption, lost business, lost profits, or lost savings) nor for any third-party claims 
(other than those set-forth in Clause 3.15.a) even if it has been advised of their 
possible existence.

In no event shall either party be liable for any consequential, incidental, indirect, 
special or punitive damage, loss or expenses (including but not limited to business 
interruption, lost business, lost profits, or lost savings) nor for any third-party claims 
(other than those set-forth in Clause 3.15.a) even if it has been advised of their 
possible existence.

No change

196 3.35 (a) 50  The liability of either Party (whether in contract, tort, negligence, strict liability in tort, 
by statute or otherwise) for any claim in any manner related to this Agreement, 
including the work,  deliverables  or Services covered by this Agreement, shall be the 
payment of direct damages only which shall in  no event exceed one time the Total 
Contract Value payable under this Agreement. The liability cap given under this Clause 
shall not be applicable to the indemnification obligations set out in Clause 3.15.

 The aggregate liability of either Party (whether in contract, tort, negligence, strict 
liability in tort, by statute or otherwise) for any and all claims in any manner related 
to this Agreement, including the work,  deliverables  or Services covered by this 
Agreement, shall be the payment of direct damages only which shall in  no event 
exceed one time the Total Contract Value payable under this Agreement. The 
liability cap given under this Clause shall not be applicable to the indemnification 
obligations set out in Clause 3.15.

No change

197 3.35 (b) 50 In no event shall either party be liable for any consequential, incidental, indirect, 
special or punitive damage, loss or expenses (including but not limited to business 
interruption, lost business, lost profits, or lost savings) nor for any third-party claims 
(other than those set-forth in Clause 3.15(1) even if it has been advised of their 
possible existence.

In no event shall either party be liable for any consequential, incidental, indirect, 
special or punitive damage, loss or expenses (including but not limited to business 
interruption, lost business, lost profits, or lost savings) nor for any third-party claims 
(other than those set-forth in Clause 3.15(1) even if it has been advised of their 
possible existence.

No change

198 6.8 (c) 90 The aggregate cap on the SLA penalties which UIDAI reserves a right to claim pursuant 
to this contract shall be capped to 10% of the Total Contract Value.

The aggregate cap on the SLA penalties which UIDAI reserves a right to claim 
pursuant to this contract shall be capped to 10% of the Total Quarterly Contract 
Value. Notwithstanding anything stated to the contrary, the maximum penlty levied 
in all cases including SLA breach, liquidated damages etc., in aggregate, shall be 
limited to a maximum 10% to the total quarterly contract value. Such penalties or 
liquidated damages shall be levied fo reasons solely and directly attributable to IBM, 
and as a sole and exclusive remedy.

No change

199 NA NA Ernest Money Deposit Comment: Purchaser is requested to direct the Bidder's attention to EMD 
provisions, including its forfieture. The Bidder will then submit clarification to the 
terms, if any. 

Refer Clause 2.4

200 2.2 (g) 11 The Bidders are requested to go through the RFP details and the RFP carefully to 
understand the documents required to be submitted and the process to be followed as 
a part of the Bid. Any deviations may lead to rejection of the Bid. The Bid documents 
can generally be in the PDF/ XLS/ RAR formats. The Bid documents may be scanned 
with 100 dpi with black and white option.

The Bidders are requested to go through the RFP details and the RFP carefully to 
understand the documents required to be submitted and the process to be followed 
as a part of the Bid. Any deviations may lead to rejection of the Bid. The Bid 
documents can generally be in the PDF/ XLS/ RAR formats. The Bid documents may 
be scanned with 100 dpi with black and white option.

No change

201 2.27 (d) 21 The Proposal Evaluation Committee reserves the right to reject any or all proposals on 
the basis of any deviations or accept any or all deviations highlighted in the technical 
bid.

The Proposal Evaluation Committee reserves the right to reject any or all proposals 
on the basis of any deviations or accept any or all deviations highlighted in the 
technical bid.

No change

202 2.34 (f) 25-26  PBG shall be invoked by UIDAI in the event the successful bidder: A.Fails to perform 
the responsibilities and obligations as set out in the RFP to the complete satisfaction of 
UIDAI,

 B.MisrepresentaƟons of facts/informaƟon submiƩed to UIDAI.

 PBG shall be invoked by UIDAI in the event the successful bidder: A. Materially fails 
to perform the responsibilities and obligations as set out in the Contract  RFP to the 
complete satisfaction of UIDAI,

 B. Misrepresentations of facts/information submitted to UIDAI.

No change
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203 3.1 (l) 31    l)"Default" means: (i)a breach, default or violaƟon, (ii)the occurrence of an event 
that with or without the passage of time or the giving of notice, or both, would 
constitute a breach, default or violation or

  l)"Default" means: (i)a material  breach, default or violaƟon, (ii)the occurrence of 
an event that with or without the passage of time or the giving of notice, or both, 
would constitute a material breach, default or violation or

No change

204 3.5, 3.6 (c), 3.8 (a) NA Reference to Tender to be removed. Respected Sir, it is submitted that the reference to 'Tender' be removed rfom these 
sections, so that the Key Performace Measures, Commencement  and progress, and 
Bidder's obligations all be with reference to the Contract. 

No change

205 3.7 (a) 33 Only part of scope of work as contained in this Contract may be sub-contracted by the 
bidder, provided that prior written permission is given for the same by the Purchaser 
and shall be subject to the provisions of Clause 3.7(b) herein under. Any such sub-
contract shall in no manner whatsoever relieve the bidder of its obligations and/ or 
liabilities, in respect of the services/ obligations so sub contracted, under this Contract. 
It is clarified that the bidder shall remain liable and responsible for any/ all acts, 
omissions or defaults of the sub-contract(s) and shall indemnify the Purchaser in 
respect thereof. Further, in case of omission of UIDAI’s approval leading to such a 
default, the PBG may be invoked.

Only part of scope of work as contained in this Contract may be sub-contracted by 
the bidder, provided that prior written permission is given for the same by the 
Purchaser and shall be subject to the provisions of Clause 3.7(b) herein under. Any 
such sub-contract shall in no manner whatsoever relieve the bidder of its 
obligations and/ or liabilities, in respect of the services/ obligations so sub 
contracted, under this Contract. It is clarified that the bidder shall remain liable and 
responsible for any/ all acts, omissions or defaults of the sub-contract(s) and shall 
indemnify the Purchaser in respect thereof. Further, in case of omission of UIDAI’s 
approval leading to such a default, the PBG may be invoked.

No change

206 3.7 (c) 33 Bidder expressly agrees that all the terms & conditions of the sub-contract shall be 
submitted to the Purchaser for prior written approval. The bidder may not share the 
commercial portions of the sub- contract documents. 

Bidder expressly agrees that all the terms & conditions of the sub-contract shall be 
submitted to the Purchaser for prior written approval. The bidder may not share the 
commercial portions of the sub- contract documents. 

No change

207 3.8 (c) (i) (ii) 33-34  c)Bidder should adhere to safety procedures, rules regulaƟons and restricƟon as 
follows:

 (i)Bidder’s Team shall comply with the provision of all laws including labour laws, rules, 
regulations and notifications issued there under from time to time. All safety and 
labour laws enforced by statutory agencies and by Purchaser shall be applicable in the 
performance of this Contract and bidder’s Team shall abide by these laws.

 (ii)The bidder shall abide by all applicable rules, regulaƟons, statutes, laws governing 
the performance of works in India.

 c)Bidder should adhere to safety procedures, rules regulaƟons and restricƟon as 
follows:

 (i)Bidder’s Team shall comply with the provision of all laws to the extent applicable 
to the bidder as a provider of IT ITES services, in the ordinary course of business, 
and which laws shall be agreed informed to the bidder in advance.  including labour 
laws, rules, regulations and notifications issued there under from time to time. All 
safety and labour laws enforced by statutory agencies and by Purchaser shall be 
applicable in the performance of this Contract and bidder’s Team shall abide by 
these laws.
   (ii) The bidder shall abide by all applicable rules, regulaƟons, statutes, laws 
governing the performance of works in India.

No change

208 3.8 (c) (iv) 35 The bidder shall take all measures necessary or proper to protect the personnel, work 
and facilities and shall observe all reasonable safety rules and instructions. Bidder’s 
Team shall adhere to all security requirement/regulations of the Purchaser during the 
execution of the work. Purchaser’s employee also shall comply with safety 
procedures/policy

The bidder shall take all measures necessary or proper to protect the personnel, 
work and facilities and shall observe all reasonable safety rules and instructions,  to 
the extent applicable to the bidder as a provider of IT ITES services, in the ordinary 
course of business,. Bidder’s Team shall adhere to all security 
requirement/regulations of the Purchaser during the execution of the work, where 
such security requirement/regulations  are specified to the bidder beforehand. 
Purchaser’s employee also shall comply with safety procedures/policy

No change

209 3.8 (d) 35  Statutory Requirements: During the tenure of this Contract nothing shall be done by 
the bidder or his team in contravention of any law, act and/ or rules/regulations, there 
under or any amendment thereof governing inter-alia customs, stowaways, foreign 
exchange etc. and shall keep Purchaser indemnified in this regard.

 Statutory Requirements: During the tenure of this Contract nothing shall be done 
by the bidder or his team in contravention of any identified law, act and/ or 
rules/regulations, there under or any amendment thereof governing inter-alia 
customs, stowaways, foreign exchange etc. and shall keep Purchaser indemnified in 
this regard.

No change

210 3.15.1 45 a)          The time and the date of delivery of services as specified in Section V of this 
RFP shall be deemed to be the essence of the contract.

a)          The time and the date of delivery of services as specified in Section V of this 
RFP shall be deemed to be the essence of the contract.

No change

211 b)          The purchaser reserves the right to cancel the contract or a portion thereof and 
purchase the services as specified in Section V of this RFP at the risk and cost of bidder 
after giving due notice of 30 (thirty) working days to the Successful Bidder even before 
completion of the contractual delivery schedule if it becomes apparent that the 
Successful Bidder will not be able to fulfil the contractual obligations. In case the 
Successful Bidder fails to deliver the services or a portion thereof within the 
contractual delivery schedule, the purchaser has the right to purchase the services or a 
portion thereof at the risk and cost of Successful Bidder.

b)          The purchaser reserves the right to cancel the contract or a portion thereof 
and purchase the services as specified in Section V of this RFP at the risk and cost of 
bidder after giving due notice of 30 (thirty) working days to the Successful Bidder 
even before completion of the contractual delivery schedule if it becomes apparent 
that the Successful Bidder will not be able to fulfil the contractual obligations. In 
case the Successful Bidder fails to deliver the services or a portion thereof within 
the contractual delivery schedule, the purchaser has the right to purchase the 
services or a portion thereof at the risk and cost of Successful Bidder.

No change
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212 c)          In the event of cancellation of the contract by purchaser at the  risk and cost of 
the  Successful  Bidder, the Successful Bidder shall be liable for any loss which the 
purchaser may sustain on account of risk purchase but the Successful Bidder shall not 
be entitled to any gain on such purchase made against such default. The manner and 
method of such  purchase shall be at the  entire discretion of  the purchaser, whose 
decision will be final.

c)          In the event of cancellation of the contract by purchaser at the  risk and cost 
of the  Successful  Bidder, the Successful Bidder shall be liable for any loss which the 
purchaser may sustain on account of risk purchase but the Successful Bidder shall 
not be entitled to any gain on such purchase made against such default. The 
manner and method of such  purchase shall be at the  entire discretion of  the 
purchaser, whose decision will be final.

No change

213 d)          Provided further that the Successful Bidder shall not be liable to Excess Cost in 
excess of (ten) 10 percent of the Total Contract Value for which such option is 
exercised by the Purchaser.

d)          Provided further that the Successful Bidder shall not be liable to Excess Cost 
in excess of (ten) 10 percent of the Total Contract Value for which such option is 
exercised by the Purchaser.

No change

214 3.16 (a) a)          In order to induce the Purchaser to enter into this Contract, the bidder hereby 
represents and warrants as of the date hereof. The following representations and 
warranties shall survive the term:

a)          In order to induce the Purchaser to enter into this Contract, the bidder 
hereby represents and warrants as of the date hereof. The following 
representations and warranties shall survive the term:

No change

215 (iv)         That the representations and warranties made by the bidder in its Bid, Tender 
and Contract are and shall continue to remain true and correct throughout the term of 
this Contract and bidder shall fulfil all the requirements as are necessary for executing 
the obligations and responsibilities as laid down in the Contract and the Tender and 
unless the Purchaser specifies to the contrary, the bidder shall be bound by all the 
terms of the Bid/Tender/Contract.

(iv)         That the representations and warranties made by the bidder in its Bid, 
Tender and Contract are and shall continue to remain true and correct throughout 
the term of this Contract and bidder shall fulfil all the requirements as are necessary 
for executing the obligations and responsibilities as laid down in the Contract and 
the Tender and unless the Purchaser specifies to the contrary, the bidder shall be 
bound by all the terms of the Bid/Tender/Contract.

No change

216  (vi)That the bidder shall procure all the necessary permissions and adequate 
approvals and licenses for use of various software and any copyrighted/ patented 
process/ product, as are specifically mentioned by the bidder in its Bid or agreed in 
writing by the bidder during the Contract term, free from all claims, titles, interests and 
liens thereon and shall keep the Purchaser indemnified in relation thereto.

   (vi) That the bidder shall procure all the necessary permissions and adequate 
approvals and licenses for use of various software and any copyrighted/ patented 
process/ product, as are specifically mentioned by the bidder in its Bid or agreed in 
writing by the bidder during the Contract term, free from all claims, titles, interests 
and liens thereon and shall keep the Purchaser indemnified in relation thereto.

No change

217 (vii)         That the execution of the scope of work and the Services herein is and shall be 
in accordance and in compliance with all applicable laws.

(vii)         That the execution of the scope of work and the Services herein is and shall 
be in accordance and in compliance with all applicable laws.

No change

218 (xvi)         That the bidder owns, has license to use or otherwise has the right to use, 
free of any pending or threatened liens or other security or other interests all 
Intellectual Property Rights, which are required or desirable for the performance of the 
project under this contract and regarding the same the bidder does not, so far as the 
bidder is aware, in carrying on its business and operations, infringe any Intellectual 
Property Rights of any person. So far as the bidder is aware, none of the Intellectual 
Property Rights owned or enjoyed by the bidder or which the bidder is licensed to use, 
which are material in the context of the bidder’s business and operations for the 
performance of this contract are being infringed nor, so far as the bidder is aware, is 
there any infringement or threatened infringement of those Intellectual Property 
Rights licensed or provided to the bidder by any person. All Intellectual Property Rights 
(owned by the bidder or which the bidder is licensed to use) required by the bidder for 
the performance of the contract are valid and subsisting. All actions (including 
registration, payment of all registration and renewal fees) required to maintain the 

(xvi)         That the bidder owns, has license to use or otherwise has the right to use, 
free of any pending or threatened liens or other security or other interests all 
Intellectual Property Rights, which are required or desirable for the performance of 
the project under this contract and regarding the same the bidder does not, so far 
as the bidder is aware, in carrying on its business and operations, infringe any 
Intellectual Property Rights of any person. So far as the bidder is aware, none of the 
Intellectual Property Rights owned or enjoyed by the bidder or which the bidder is 
licensed to use, which are material in the context of the bidder’s business and 
operations for the performance of this contract are being infringed nor, so far as the 
bidder is aware, is there any infringement or threatened infringement of those 
Intellectual Property Rights licensed or provided to the bidder by any person. All 
Intellectual Property Rights (owned by the bidder or which the bidder is licensed to 
use) required by the bidder for the performance of the contract are valid and 
subsisting. All actions (including registration, payment of all registration and 

No change

219 New clause warrant uninterrupted or error-free operation of a bidder Good, o that the bidder 
will correct all defected ore prevent third party disruptions or unauthorised third 
party access to a bidder good. These warranties are the exclusive warranties from 
the bidder and replaces all other warranties including the implied warranties or 
conditions of the satisfactory qulity, merchantibility, non-infringement, and fitness 
for a particular purpose. Non bidder goods are sold under the contract as-is, 
without warranties of any kind. Third parties may provide their oen warranties to 
the Purchaser. 

No change

220 3 3.17 (iii) 41 The bidder/ bidder’s Team has failed to adhere to any amended directions, 
instructions, modifications, notifications or clarifications as issued by the Purchaser 
during the term of this Contract and which the Purchaser deems proper and necessary 
for the execution of the scope of work under this Contract;

The bidder/ bidder’s Team has failed to adhere to any amended directions, 
instructions, modifications, notifications or clarifications as issued by the Purchaser 
during the term of this Contract and which the Purchaser deems proper and 
necessary for the execution of the scope of work under this Contract;

No change

221 3 3.17 41 (iv)         The bidder/bidder’s team has failed to comply with or is in breach or 
contravention of any applicable laws; and/ or

(iv)         The bidder/bidder’s team has failed to comply with or is in breach or 
contravention of any applicable laws applicable to the bidder as a provider of IT/ 
ITES services, in the ordinary course of business; and/ or

No change
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222 (b) Where there has been an occurrence of such defaults inter alia as stated above, the 
Purchaser shall issue a notice of default to the bidder, setting out specific defaults / 
deviances / omissions / non- compliances / non-performances and providing a notice 
of thirty (30) days to enable such defaulting party to remedy the default committed. 

(b) Where there has been an occurrence of such defaults inter alia as stated above, 
the Purchaser shall issue a notice of default to the bidder, setting out specific 
defaults / deviances / omissions / non- compliances / non-performances and 
providing a notice of ninety (90) days to enable such defaulting party to remedy the 
default committed. 

No change

223 3 3.21 (b) 47 a)          Where the termination of the Contract is prior to its stipulated term on account 
of a default on the part of the bidder /bidder’s Team or due to the fact that the 
survival of the bidder as an independent corporate entity is threatened/has ceased, or 
for any other reason, whatsoever, the Purchaser through re-determination of the 
consideration payable to the bidder as agreed mutually by Purchaser and bidder or 
through a third party acceptable to both parties may pay the bidder for that part of the 
Services which have been authorized by the Purchaser and satisfactorily performed by 
the bidder up to the date of termination. Without prejudice to any other rights, the 
Purchaser may retain such amounts from the payment due and payable by the 
Purchaser to the bidder as may be required to offset any proven losses caused to the 
Purchaser as a result of the Termination or due to any acts/omissions of the bidder. In 
case of any loss or damage due to default on the part of the bidder in performing any 
of its obligations with regard to executing the scope of work under this Contract, the 
bidder shall compensate the Purchaser for any such loss, damages or other costs, 
incurred by the Purchaser. Additionally, the bidder’s Team and/or all third parties 
appointed by the bidder shall continue to perform all their obligations and 
responsibilities as stipulated under this Contract, and as may be proper and necessary 
to execute the scope of work under the Contract in terms of the bidder’s Bid, the 
Tender and this Contract, in an identical manner as were being performed before the 

a)          Where the termination of the Contract is prior to its stipulated term on 
account of a default on the part of the bidder /bidder’s Team or due to the fact that 
the survival of the bidder as an independent corporate entity is threatened/has 
ceased, or for any other reason, whatsoever, the Purchaser through re-
determination of the consideration payable to the bidder as agreed mutually by 
Purchaser and bidder or through a third party acceptable to both parties may pay 
the bidder for that part of the Services which have been authorized by the 
Purchaser and satisfactorily performed by the bidder up to the date of termination, 
including any unamortized investments, work in progress, or earlier termination 
fees as mutually agreed by the parties. Without prejudice to any other rights, the 
Purchaser may retain such amounts from the payment due and payable by the 
Purchaser to the bidder as may be required to offset any proven losses caused to 
the Purchaser as a result of the Termination or due to any acts/omissions of the 
bidder. In case of any loss or damage due to default on the part of the bidder in 
performing any of its obligations with regard to executing the scope of work under 
this Contract, the bidder shall subject to clause 3.3.5 compensate the Purchaser for 
any such loss, damages or other costs, incurred by the Purchaser. Additionally, the 
bidder’s Team and/or all third parties appointed by the bidder shall continue to 
perform all their obligations and responsibilities as stipulated under this Contract, 

No change

224 3 3. 23 3.23 Time shall be of the essence in respect of any date or period specified in this Contract 
or any notice, demand or other communication served under or pursuant to any 
provision of this Contract and in particular in respect of the completion of the activities 
by the bidder by the specified completion date.

Time shall be of the essence in respect of any date or period specified in this 
Contract or any notice, demand or other communication served under or pursuant 
to any provision of this Contract and in particular in respect of the completion of 
the activities by the bidder by the specified completion date.

No change

225 3.27 (b) b)          Survival: The provisions of the clauses of this Contract in relation to 
documents, data, ownership of data, processes, property, Intellectual Property Rights, 
indemnity, publicity,  warranties,  disputes, and confidentiality and ownership survive 
the expiry or  termination of this Contract and in relation  to confidentiality, the 
obligations continue to apply unless the Purchaser notifies the bidder of its release 
from those obligations.

b)          Survival: The provisions of the clauses of this Contract in relation to 
documents, data, ownership of data, processes, property, Intellectual Property 
Rights, indemnity, publicity,  warranties,  disputes, and confidentiality and 
ownership survive the expiry or  termination of this Contract and in relation  to 
confidentiality, the obligations continue to apply unless the Purchaser notifies the 
bidder of its release from those obligations, till a period of 2 years from the date of 
the Contract. 

No change

226 3.28 These General Conditions shall apply to the extent that they are not superseded by 
provisions in other parts of the Contract

These General Conditions shall apply to the extent that they are not superseded by 
provisions in other parts of the Contract

No change

227 5 5.3.1.1 The bidder is expected to mandatorily buy-back all the equipment/ solution/ system/ 
assets etc. as identified by UIDAI. The list of items available for buy-back shall be 
shared with the bidders upon submission of the Requisition Form for Information as 
per Appendix G. The bidder may perform its own due diligence while quoting a value 
for buy-back (SubTotal J in the BoQ Excel). 

Comment: Respected Sir, It is submitted that once the team is in posession of the 
items to be bought back, IBM will revert with comments, if any. 

No change

228 Appendix D (a) 97 a)          The confidential information to be disclosed by the Purchaser under this 
Declaration (“Confidential Information”) shall include without limitation, any and all 
information in written, representational, electronic, verbal or other form relating 
directly or indirectly to processes, methodologies, algorithms, risk matrices, 
thresholds, parameters, reports, deliverables, work products, specifications, 
architecture, project information, money laundering typologies, related computer 
programs, systems, trend analysis, risk plans, strategies and information 
communicated or obtained through meetings, documents, correspondence or 
inspection of tangible items, facilities or inspection at any site to which access is 
permitted by the Purchaser. We also hereby agree that this NDA will be binding on us 
through-out the contract period and will survive the contract period in case we are 
selected as a successful bidder.

a)          The confidential information to be disclosed by the Purchaser under this 
Declaration (“Confidential Information”) shall mean all confidential information 
identified as such and may include without limitation, any and all information in 
written, representational, electronic, verbal or other form relating directly or 
indirectly to processes, methodologies, algorithms, risk matrices, thresholds, 
parameters, reports, deliverables, work products, specifications, architecture, 
project information, money laundering typologies, related computer programs, 
systems, trend analysis, risk plans, strategies and information communicated or 
obtained through meetings, documents, correspondence or inspection of tangible 
items, facilities or inspection at any site to which access is permitted by the 
Purchaser. We also hereby agree that this NDA will be binding on us through-out 
the contract period and will survive the contract period in case we are selected as a 
successful bidder, for a period of 2 years from the date of the contract. 

No change
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229 General NA Scope creep and unclear parameters Respected Sir, it is submitted that the word "including " has been used mutiple 
times in the RFP. It is submitted that the technical submission be used to determine 
the scope of the RFP. 

No change

230 Appendix B 94   1.Against  contract  vide  Advance  Acceptance  of  the  Bid  No.  _          dated    
 covering (hereinaŌer called the said “Contract”) entered between the Unique 

 IdenƟficaƟon Authority  of  India  (UIDAI)  (hereinaŌer  called  the  “Purchaser”)  and                                        
(hereinafter  referred to as the “Data Centre Upgradation Agency” or “DCUA”) this is to 

 cerƟfy that at the request of DCUA we _ Bank Ltd., are holding in trust in favour of 
   the Purchaser, the amount of (write the sum  here in words) to indemnify and keep 

indemnified    the Purchaser against any loss or damage that may be caused to  or 
suffered by  the Purchaser by  reason of any breach by DCUA of any of the Terms and 
Conditions of the said contract and/or in the  performance thereof. We agree that the 
decision of the Purchaser, whether any  breach of any  of  the terms and conditions of 
the said contract and/or in the  performance thereof has been  committed by  DCUA 
and the amount of loss or damage that has been caused or suffered by the Purchaser 
shall be final and binding on us and the amount of the said loss or damage shall be  

  1.Against  contract  vide  Advance  Acceptance  of  the  Bid  No.  _          dated    
 covering (hereinaŌer called the said “Contract”) entered between the Unique 

Identification Authority  of  India  (UIDAI)  (hereinafter  called  the  “Purchaser”)  and   
                                      (hereinaŌer  referred to as the “Data Centre UpgradaƟon 

 Agency” or “DCUA”) this is to cerƟfy that at the request of DCUA we _ Bank Ltd., are 
   holding in trust in favour of the Purchaser, the amount of (write the sum  here in 

words) to indemnify and keep indemnified    the Purchaser against any loss or 
damage that may be caused to  or suffered by  the Purchaser by  reason of any 
breach by DCUA of any of the Terms and Conditions of the said contract and/or in 
the  performance thereof. We agree that the decision carried out in accordance 
with Clause 3.22 of the Purchaser, whether any  breach of any  of  the terms and 
conditions of the said contract and/or in the  performance thereof has been  
committed by  DCUA and the amount of loss or damage that has been caused or 

No change

231 NA NA NA Suggested to incorporate the below GST compliant clause in the bid in place of the 
existing clause:
Prices are exclusive of applicable taxes like Goods and Services Tax or any other 
similar taxes and cesses. Buyer shall bear all taxes viz., Goods and Services Tax 
applicable on the supply of  goods (or services) in terms of this Agreement. Supplier 
shall state the applicable taxes in its tax invoice and pay all taxes collected from 
Buyer to the appropriate tax authority. Buyer shall deduct/withhold any Indirect 
Taxes, in the manner as may be prescribed, from the price payable to the Seller and 
shall furnish appropriate documentation for the same. If Seller is unable to obtain 
credit of tax withheld due to default on part of the Buyer the same will be 
reimbursed to Buyer. Seller shall be solely responsible for charging appropriate 
Indirect Taxes and timely depositing the same with the relevant authorities to the 
extent the Seller is statutorily liable.

Seller shall be solely responsible for: a) Issuing and making available to Buyer all 
requisite documents in the manner prescribed under the GST Laws including but not 
limited to invoices, advance receipt vouchers, credit notes, debit notes, e- way bills, 
which are in compliant with the relevant provisions of GST laws.  

 Buyer shall separately state the invoicing location and beneficiary location for any 
supply of goods/services provided under this Agreement or any Statement of Work 
(SOW) or any other document issued pursuant to the terms of this Agreement.

Supplier shall ensure that the information it submits to the GSTN portal matches 

No change

232 2 2.14(c) 16  Bidder Turnover from Data Centre Build/ UpgradaƟon Services:The Bidder must have 
an annual turnover of minimum INR 50 Crores each year during the last 3 financial 

 years ending 31stMarch 2019 from Data Centre Build/ UpgradaƟon servicesAudited 
Annual Accounts of respective financial year is to be enclosed along with turnover 
certificate  clearly mentioning the turnover from Data Centre Build/ Upgradation 
services./maintenance  In case revenues from Data Centre Build/ Upgradation 
services/maintenance  are not separately mentioned in the annual accounts, a 
Certificate from the bidder’s statutory auditor/Company Secretary shall be provided, 
specifying the relevant
  turnover for respecƟve years.

We understand  the clause is to be read as Bidder Turnover from Data Centre Build/ 
Upgradation Services /maintenance :The Bidder must have an annual turnover of 
minimum INR 10 Crores each year during the last 3 financial years ending 
31stMarch 2019 from Data Centre Build/ Upgradation services/maintenance. Kindly 
clariify is our understanding correct? The turnover for the Data Centre Build/ 
Upgradation services/ maintenance of INR 50 Crores is on the higher side.

Refer to corrigendum.

233 2 2.14(c) 16  Bidder Turnover from Data Centre Build/ UpgradaƟon Services:The Bidder must have 
an annual turnover of minimum INR 50 Crores each year during the last 3 financial 

 years ending 31stMarch 2019 from Data Centre Build/ UpgradaƟon servicesAudited 
Annual Accounts of respective financial year is to be enclosed along with turnover 
certificate  clearly mentioning the turnover from Data Centre Build/ Upgradation 
services./maintenance  In case revenues from Data Centre Build/ Upgradation 
services/maintenance  are not separately mentioned in the annual accounts, a 
Certificate from the bidder’s statutory auditor/Company Secretary shall be provided, 
specifying the relevant
  turnover for respecƟve years.

Audited Annual Accounts of respective financial year is to be enclosed along 
    withturnovercerƟficateclearly menƟoning the turnover from Data Centre 

Build/ Upgradation services./maintenance  In case revenues from Data Centre 
Build/ Upgradation services/maintenance  are not separately mentioned in the 
annual accounts, a Certificate from the bidder’s statutory auditor/Company 

   Secretary shall be provided,specifyingtherelevant
turnover for respective years. Is our undertanding correct?

Refer to corrigendum.
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234 2 2.14(c) 16 Bidder experience in Data Centre Build/ Upgradation/ We understand the clause is to be read as "Bidder experience in Data Centre 
Build/Upgradation/maintenance

Refer to corrigendum.

235 SECTION II – 
INSTRUCTION TO 

BIDDER

2.1.4   Bidder 
Qualification 

Criteria

18 Bidder must have executed minimum
a. ‘two contracts of Build/ Upgradation of Data Centre with 80 or more IT racks or 800 
or more Servers each’
or
b.  ‘one contract of Build/ Upgradation of Data Centre with 100 or more IT racks or 
1000 or more Servers’
during the last 5 (Five) years.

The built/ upgraded Data centres with Certification/compliance  for Tier-III/Rated-3 or 
above will only be considered for evaluation.

Bidder understands that in the criteria for DC build / upgrade experience, ongoing  
projects in O&M phase can be submitted where DC Build implementation phase of 
the project has been completed.
Also, we understand that tier III / Rated 3 compliant DC can be submitted in this 
criteria. Pls confirm.

No change

236 SECTION II – 
INSTRUCTION TO 

BIDDER

2.1.4   Bidder 
Qualification 

Criteria

17 The Bidder must have an annual turnover of minimum INR 50 Crores each year during 
the last 3 financial years ending 31stMarch 2019 from Data Centre Build/ Upgradation 
services

Request to confirm the understanding that for this criteria - the DC build / upgrade 
turnover includes the revenue from support/O&M services of DC build/upgrade 
projects, as the same is part of contracts undertaken.

Refer to corrigendum.

237 Section V 5.1.2 Objective 
of this RFP

59 The high-density area is further bifurcated into 4 rows of 20 racks each. Currently, the 
load of each rack is approximately 9.5KVA. The successful bidder shall have to upgrade 
this portion of the data center such that each rack can take a load of 25KVA. Further, 
the successful bidder can consider a peak load of 300KVA per Rack-Row (each rack row 
shall comprise of 20 racks). Thus, UIDAI, through this RFP envisages to upgrade the 
current High-Density Area to Ultra High-Density Area (with 80 racks) at both
the in-scope facilities.

Currect load is 9.5 KVA per rack and no. of racks is 80, total load is 9.5x80 = 960 KVA 
& to be upgraded to 300 KVA x 4 Rack-rows that is 300x4 = 1200 KVA.
For current load already existing cooling units available? Only we need to provide 
cooling for additional load 1200-960 KVA = 240 KVA?. or we need to provide cooling 
units for complete 1200 KVA load?

Assumption is wrong. Cooling to be provided for 1200 
KVA IT load

238 Section V 5.1.2 Objective 
of this RFP

59 Layout diagrams required for design and estimation purposes Please provide remaining area server room load where 25 TR precision units are to 
be installed.
Please provide server room layout including all services layout like chilled water 
piping layout, equipment location etc.
Please provide existing cooling units details like chiller, pumps, precision cooling 
units, inrow cooling units if applicable for high density area
Please provide chiller operating temperature for selecting inrow cooling units.
Kindly share the existing electrical SLD and also To BE SLD, to get the scope clarity 
please share the proposed SLD
Please share All floor layout. Also the room details for every sub-system.

Dimension of space already provided in RFP. 
Accordingly provision may be proposed for precision 
units in single or multiple units. Chiller inlet 19 degree 
celsius n, outlet 12 degree celsius , feedback control 
based on return air temperature. 
To be SLD to be prepared by the bidder.

239 Section V 5.1.2 Objective 
of this RFP

59 NA It is understood that existing DG & transformer is capable of sustaining the 
additional load proposed. Please confirm the understanding.

Yes

240 Section V 5.1.2.1.c
Solution Sizing 

Guidelines

60 BBT current may considered as 1.5 times the circuit current. Present Rack load is 9.5kVA and shall have the capacity to cater 25kVA per rack. 
Total per row will be 500kVA with 20racks. BBT has been asked to plan for 1.5time 
the current, please clarify the BBT has to be designed on 500kVA or at 300kVA as 
per 5.1.2

 25 KVA is the max load capacity per Rack. However 
total IT load is limited to 300 KVA per row.
2 times full load current considered with unbalanced 
load and 3rd harmonics currents. 80% loading factor 
for a  safety marging and to avoid accumulation of 
heating effects.No change in RFP.

241 Section V 5.1.2.1.g
Solution Sizing 

Guidelines

60 Only modular UPS may be proposed as part of the solution Please define the capacity of each module Refer to corrigendum.

242 Section V 5.3.3.2 
Electrical and 
Power Works

64 General Please clarify whether earthing to be considered freshly or the existing earthing to 
be tapped. If existing earthing to be tapped then please provide the existing 
earthing pits details along with the earthing scheme

Existing earthing to be trapped

243 Section V 5.3.3.3 UPS 
System

65 The successful bidder should ensure UPS in N+1 redundant configuration as per Tire III 
standards and the loop-in mechanism is built as required

TIER - III standards of Uptime demands for N + N UPS please clarify whether to 
consider as per TIER III or N+1 

Refer to corrigendum.

244 Section V 5.3.3.3.e 
UPS System

66 Lithium Ion Battery Please specify the type of construction LMO / NMC No change

245 Section V 5.3.3.7 
Fittings & 
Fixtures

General Please share the Layout diagram for fixture and fittings identification and 
understanding.

No change
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246 Section V 6.6.3 CCTV 
Availability

97 (a) NVR (Network Video Recorder) used for storage of CCTV Footage,
(b) 100% cameras installed for DC Room Entry and Exit and for Entry to 
Communication Room, UPS Room, Staging Room and Media Storage Room, Cameras 
installed for Racks Rows within Data Centre Room,
(c) 80% of all other CCTV cameras excluding those as given in (b) above.

Kindly share the DC Room floor layout with area of each room. DC floor Layout is already shared

247 Section V 6.6.4 
Availability of 

Access Control 
Devices

98 (a) Main Controller,
(b) All Card Readers installed for DC Room Entry and Exit and for Entry to 
Communication Room, UPS Room, Staging Room, Media Storage Room,
(c) 80% of other card readers installed excluding as given in (b) above.

Kindly share the DC Room floor drawing with door layout. DC floor Layout is already shared

248 Section V 6.6.4 
Availability of 

Access Control 
Devices

98 (a) Main Controller,
(b) All Card Readers installed for DC Room Entry and Exit and for Entry to 
Communication Room, UPS Room, Staging Room, Media Storage Room,
(c) 80% of other card readers installed excluding as given in (b) above.

Please mention whether Biometric reader is to be considered for DC Room by the 
bidder, pls add commercial line item.

Not required

249 Section V 6.6.5 
Availability of 

DCIM, 
IBMSTooland 
Helpdesk Tool

100 General Please share if any IO Summary is available. sufficient No. of licences are available

250 Section V 6.6.5 
Availability of 

DCIM, 
IBMSTooland 
Helpdesk Tool

100 General Please share existing make list of all the products for integration purposes. No change

251 Section-V 5.1.2(c ) 59 The successful bidder should factor all costs to ensure that the objective of RFP is met. 
In case additional solutions, equipment, infrastructure and services are required or 
quantity of solutions, equipment, infrastructure and services mentioned in the BoQ is 
assessed to be inadequate, the successful bidder may appropriately add the list of 
solution(s)/ equipment/ software etc along with successful bidder may appropriately 
add the list of solution(s)/ equipment/ software etc along with quantity AND/ OR enter 
the increased quantity in column E of the sheets in the BoQ Excel sheet for the line 
items where quantity is found to be less in the BOQ MS Excel file. For SubTotal A and 
SubTotal C, in case the bidder considers that the minimum quantity mentioned in 
Column D for any line item is sufficient then the bidder may enter 0 (“zero”) in the 
column M for that corresponding row.

a) Since the bidder is allowed to add additional material in BOQ02 and BO04, the 
BOQ shall not be same for all bidders and as such how shall L1 bidder be selected by 
UIDAI. Bidder will add quantity as per their experience and understanidng of Scope 
and there shall be no parity.

We request that commercial BOQ  be made same for all bidders for parity 
purposes in terms of qty and an unpriced BOQ be separately taken for estimation 
of design / BOQ. Kindly review and revise accordingly. 

b) There is no Column E as mentioned in the point , kindly check and clarify which 
column is to be referred

Refer to corrigendum.

252 Section-II 2.1 14 The unit prices quoted in the above mentioned proforma will be used to calculate 
charges for ‘change orders’, if any. The unit prices shall be used only for items where 
payout is mentioned to be on actuals. The unit price would not be applicable for 
circumstances where in the bidder has to supply or provide goods/ services at no extra 
cost to UIDAI.

a) Kindly clarify if any new item, not mentioned in BOQ at present is required, how 
will it be processed - through CR with mutually agreed rates and qty? 
B) How will CR work for "Lots" Items and for non BOQ items?

Please refer item code "code_1.43" and "code_3.43" 
of BOQ2 and BOQ4. Also submit the detailed bill of 
material for the said item codes.

253 Section V 5.3.7 wty and 
maintenance

69 The successful bidder is required to provide one-year Comprehensive On-Site Warranty 
(including consumables at no extra cost) to UIDAI for each supplied 
equipment/Systems at in-scope UIDAI facilities or at any UIDAI premises for smooth 
running of the in-scope facilities. 

Any consummables shall not be part of bidder submission and consideration/scope, 
pls confirm the understanding, and please delete the word "consummables" in this 
statement.

No change

254 Section V 5.3.7 wty and 
maintenance

69 The successful bidder is requested to quote the cost pertaining to AMC such that all 
items supplied are considered in the costing. The detailed split of amount quoted for 
annual AMC fee is to be provided by the bidder.

There is no format or template for detailed split of AMC costs, will this be required 
to be submitted by successful bidder only. Pls confirm the understanding.

No change

255 Section V 5.3.8 
Integration & 

Site 
Acceptance 

Testing (ISAT)

70 c) Necessary instruments, tools, tackles, consumables, personnel and other facilities 
required for conducting ISAT shall be arranged by successful bidder at no extra cost to 
UIDAI. All the consumables required, up to successful commissioning shall be supplied 
by the successful bidder at no extra cost to UIDAI.

For ISAT process - please clarify for bidder understanding - what components is 
available at site and what bidder need to arrange, For Example- we understand that 
diesel/ Load Bank etc. is not part of bidder scope, Kindly clarify 

No change

256 Commercial bid 
template 

BOQ_589931

BOQ09 NA BOQ09 - 8.01 and 8.02 - Annual Charges for warranty and support for Bangalore and 
Manesar DC for 1 year

Request to confirm that in BOQ 09 - the Annual charges requested are for warranty 
and services both including manpower, for Y1 post the 19 months i.e. upgrade 
period and 1 year warranty period.

Please refer Clause 5.5.1 (b)
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257 Commercial bid 
template 

BOQ_589931

BOQ02 NA BOQ02 and BOQ04 - supply of products BOQ02 - As the delivery happens later than 1 month and implementation period is 7 
months post it, the quoted products shall need added 6-7 months warranty. The 1 
year wty. kicks in only after upgradation period. Since this is L1, kindly clarify and 
confirm if this is required , to ensure parity for all bidders.

Please refer Clause 5.3.7

258 Section III 3.19 Term and 
Extension of 
the Contract

43 3.19 Term and Extension of the Contract - g) For first year AMC and Support phase i.e. 
after the completion of Warranty & Support Phase, the bidder will be paid as per the 
amount quoted in BoQ of BoQ Excel i.e. constituents of Sub-Total H. For subsequent 
years, an 8% year-on-year escalation would be considered to determine the payout 
of Yearly AMC and Support phase. 

We request to have the AMC services incremented annually at 10% YoY, or bidder 
to be permitted to fill Y2,Y3,Y4, Y5 AMC charges for each component, as each 
component has an different AMC value and overall it may not be 8% in general.

No change

259 Section III 3.11 36 Payment Terms - AMC and Support phase - site wise 100% of Quarterly AMC and 
Support fee for respective DC -  Quarterly (after completion of the quarter)

OEMs ask AMC and warranty annually upfront in advance. Request UIDAI to pay the 
same annually in advance or at least revise milestone to half yearly in advance to 
the bidder.

No change

260 Section VII - 
APPENDICES

7.5 Appendix E - 
Manufacturer 
Authorization 

cum 
Undertaking 

Form

99 We assure you that in the event of<Insert complete legal name of Bidder>, not being 
able to fulfil its obligation as our representative in respect of applicable warranty and 
AMC terms, I/we <Insert  complete legal name of the OEM>; would continue to meet 
warranty and AMC terms for the entire term of the contract agreement with UIDAI, as 
signed at the start of the contract, through appropriate alternate arrangement(s) or 
through our support mechanism in India.

Here, initial term of the contract is 19 months, and AMC terms are not applicable at 
start of the contract. Further, many OEMs request to state that commercial view is 
not covered in case bidder exits and such a situation arises. Request to kindly 
modify to cover this scenario. Suggestion is as below -

 "........I/we <Insert  complete legal name of the OEM>; would continue to meet the 
warranty terms for the entire term of the contract agreement with UIDAI as signed 
at the start of the contract, through appropriate alternate arrangement(s) or 
through our support mechanism in India, with the commercials being finalised 
through alternate arrangement at that time when such situation arises."

No change

261 Section III 3.11 Payments 
(a)

34 a) Purchaser shall make payments to the bidder only at the times and in the manner 
set out in the Payment schedule as specified in Clause 3.11.1 subject to the fulfilment 
of the bidder’s obligations herein. Purchaser will make all efforts to make payments to 
the bidder within 30 days of receipt of full and complete invoice(s) (ready for payment) 
along with all necessary supporting documents.

Request the payment term to be firm and the word "make all efforts to" to be 
removed .

"Purchaser will make payments to the bidder within 30 days of receipt of full and 
complete invoice(s) (ready for payment) along with all necessary supporting 
documents."

No change

262 Section III 3.37 
Liquidated 
Damages

50 20% of cost quoted for Upgradation Services for the corresponding data center

(SubTotal A + B for Bengaluru) (SubTotal C + D for Manesar)

Request the SLA to be revised to a maximum 10% of the respective SLA and phase, 
as 20% is very high as a penalty as per industry practise

No change

263 Section III 3.37 
Liquidated 
Damages

51 20% of cost quoted for Certification Services for the corresponding data center

(SubTotal E for Bengaluru) (SubTotal F for Manesar)

Request the SLA to be revised to a maximum 10% of the respective SLA and phase, 
as 20% is very high as a penalty as per industry practise

No change

264 Section III 3.37 
Liquidated 
Damages

51 Warranty and Support Phase (For each quarter)
AND
AMC and Support Phase (For each quarter) 

20% of Quarterly Support Cost for the corresponding in-scope data center

In line with industry practise, Request the SLA to be revised to a maximum of 10% of 
the quarterly bill value of the AMC / warranty phase, with no carry forward of the 
SLA to next quarter.

No change

265 Section II 2.28      Right 
of UIDAI to 

Vary Scope of 
Contract at the 
time of Award

23 a) UIDAI reserves the right to make changes within the scope of the Contract as per 
Clause 3.9.UIDAI, at its sole discretion may add additional items in the scope of work 
for an amount less than or equal to 20% of the Total Contract Value.

Bidder understands that upward/downward addition/reduction to scope of work 
(services/material) will be done through a Change Order and Change Request 
process for the selected bidder, pls confirm. 

No change
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266 Section VI 6.6.1 - 6.6.1 
SLA 1: Delivery 
Timeline SLA

82 The bidder must deliver at least 70% (in terms of monetary value) of the total 
equipment/ infra/ solution/ software etc. mentioned in the “supply” section of the 
BoQ submitted by the bidder for the corresponding in-scope facility within 1 month 
from the date of start of the contract for each in-scope data center.

Since the design is to be approved by the UPTIME/ other certification agency for 
Tier 3 certification, the material cannot be ordered prior to design approval. Design 
approval takes 4-5 weeks from design submission or 8 week from start of contract. 
Hence, delivery of items is not feasible by 4 weeks at all. 
Request delivery time to be revised to 4 months or 16 weeks from contract date.
Further all these are imported material items esp. UPS and battery, etc and they 
take for delivery min. 12 weeks post design approval. Further, due to COVID the 
timelines are impacted adversely.

Refer to corrigendum.

267 Section VI 6.6.1 - 6.6.1 
SLA 1: Delivery 
Timeline SLA

82 Penalty will be applied separately for each data center
1. 2.0% of Total Services Cost(Sub Total B) for Bengaluru data center for each week of 
delay
2. 2.0% of Total Services Cost (Sub Total D) for Manesar data center for each week of 
delay

Penalty should be 0.5% of  total services cost per DC per week of delay as per 
industry practise, with maximum upto 2%. Kindly modify the same to 0.5 % instead 
of 2% per week of delay, with a maximum cap of upto 2% of respective DC services 
cost.

Refer to corrigendum.

268 Section VI 6.6.2 SLA 2: 
Installation & 

Commissioning 
Timeline SLA

82 Penalty will be applied separately for each data center
1. 2.0% of Total Services Cost(Sub Total B) for Bengaluru data center for each week of 
delay
2. 2.0% of Total Services Cost (Sub Total D) for Manesar data center for each week of 
delay

Penalty should be 0.5% of  total services cost per DC per week of delay as per 
industry practise, with maximum upto 2%. Kindly modify the same to 0.5 % instead 
of 2% per week of delay, with a maximum cap of upto 2% of respective DC services 
cost.

No change

269 Section VI 6.6.3 SLA 3: 
ISAT Timeline 

SLA

82 Penalty will be applied separately for each data center
(i) 2.0% of Total Services Cost(Sub Total B) for Bengaluru data center for each week of 
delay
(ii) 2.0% of Total Services Cost (Sub Total D) for Manesar data center for each week of 
delay

Penalty should be 0.5% of  total services cost per DC per week of delay as per 
industry practise, with maximum upto 2%. Kindly modify the same to 0.5 % instead 
of 2% per week of delay, with a maximum cap of upto 2% of respective DC services 
cost.

No change

270 Section VI 6.6.3 SLA 3: 
ISAT Timeline 

SLA

82 ISAT timeline Requested overall upgradation timeline to be revised to 10 months from current 
time of 7 months, keeping in view the delivery timeline increase which is required. 
Bidder understands facility certification will be after these 10 months .

No change

271 Section VI 6.6.4 SLA 4: 
Certification 

SLA

83 The bidder must that the Tier III Certificate (Facility Certification) from the approving 
authority for the in-scope data centers is submitted to UIDAI with 3 months from the 
date of Final Acceptance Certificate - (i) 1.5% of certification phase cost for Bengaluru 
data center for each week of delay

Penalty should be 0.5% of  total certification cost per DC per week of delay as per 
industry practise, with maximum upto 2%. Kindly modify the same to 0.5 % instead 
of 2% per week of delay, with a maximum cap of upto 2% of respective DC 
certification cost.

No change

272 Section VI 6.6.6 SLA 5: 
Response Time

(i) For Service Tickets: Calculate the difference between the time at which 
call/telephone/email from UIDAI/any other stakeholder was received by DCUA for 
raising a Service Ticket and the time till the generation of Service Ticket.
(ii) For Incident Tickets: Calculate the time interval between the time of occurrence of 
Incident (as per system log) till the generation of Incident Ticket -
100% calls to be responded within 15 minutes

UID to consider 1 helpdesk support or the time counter to start when ticket is 
received by bidder technician at each DC. 

Further, since there are only 2 person onsite, we request this time to increased to 
30 minutes in caseof 1 ticket and 45 minute in case of more than 1 ticket, as a 
person cannot respond to one ticket at a time.

No change

273 Section VI 6.6.6 SLA 6: 
Resolution 

Time

6.6.6 SLA 6: Resolution Time Request to modify resolution time as under: 
Critical incidents - 8 hours to be provided to bidder for resolution; as the 6 hours 
resolution time for critical incidents for non IT components is difficult to achieve
Major and minor - 48 hours to be provided to bidder for resolution or 24 hours for 
major and 48 hours for minor incidents.

No change

274 NIT NIT 1 Bid submission date - 29 June Request for extension of the bid submission by 3 weeks from current date of 
submission.

Please refer CPP Portal for updates.

275 Section II 2.27.2 
Commercial 
Evaluation

22 UIDAI will award the Contract to the successful Bidder whose bid has been determined 
to be technically qualified and achieving the Lowest Commercial Value (LCV).The

As there is a design component and tier III certification component in the DC build , 
which requires a quality and experienced bidder to participate, we request UIDAI to 
make bid evaluation as QCBS and at least specify a minimum technical cut off of 
70% for bidders to move to commercial evaluation stage.

No change
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276 Section III 3.11.1 
Payment 
Schedule

35
30% of Subtotal A+B for Blr / Manesar DC On delivery, to UIDAI facilities, of items 
equivalent to at least 70% of the total equipment/ infra/ solution/ software etc. 
mentioned in the “supply” section of the BoQ for Bengaluru facility i.e. Sub Total A

50% of Subtotal A+B for Bengaluru DC On successful installation and commissioning of 
all in-scope solutions/ softwares/ equipment/ system/ infrastructure for Bengaluru 
facility AND on delivery of the Tier III Design Certificate for Bengaluru facility

Installation and commissioning would be considered as achieved when the enhanced 
data center would be operationalized and ready for ISAT.

a) This is a high value product intesive work and hence we request to separate the 
material and services payments as proposed below:
Proposed Material payment milestone (Site wise): 
a) 90% of the actual material delivered for a respective DC, after min. 70% of 
material is delivered, and rest material to be billed for its 90% as and when 
delivered.
b) 10% of material delivered price for respective DC on completion of all delivery

Services Price proposed  payment milestone as below (site wise):
- 60% on installation completion
- 40% on intsallation Acceptance and sign off

Tier III Certification costs proposed payment milestones as below (site wise):
- 40% on design submission and confirmation
- 30% on certification application submission 
- 20% on certificate receipt

b) If above segregation is not considered, kindly revise milestones to 60% of A+B on 
delivery, 30% of A+B on installation and commissioning and 10% of A + B on final 
acceptance.

c) Also, in the current milestone of 50% payment as per RFP- certification is also 
asked, however certification is a separate clause of cost and payment. Request to 
please ldelete tier III certification requirement from this clause, as there is 
separate milestone for the same

No change

277 Section II 2.1 14 The unit prices quoted in the above mentioned proforma will be used to calculate 
charges for
‘change orders’, if any. The unit prices shall be used only for items where payout is 
mentioned to be
on actuals. The unit price would not be applicable for circumstances where in the 
bidder has to
supply or provide goods/ services at no extra cost to UIDAI.

Bidder will submit the prices basis scope of the BOQ. Any change will be required 
through change request process including rates.

Refer to corrigendum.

278 Section V 5.3.1.1 62 The bidder is expected to mandatorily buy-back all the equipment/ solution/ system/ 
assets etc. as
identified by UIDAI. The list of items available for buy-back shall be shared with the 
bidders upon
submission of the Requisition Form for Information as per Appendix G. The bidder may 
perform its own
due diligence while quoting a value for buy-back (SubTotal J in the BoQ Excel).

There is no template to update the buyback price. Please provide the same in the 
commercial bid.

Please refer clause 7.7 and BoQ1 of commericial excel 
sheet. 

279 V 5.4 71 Tier III Certification Bidder understands that the certification is limited to the DC upgrade scope only, 
and does not cover the whole DC site. Kindly confirm the same.

Tier 3 recertification is applicable for upgraded portion 
of DC

280 II            2.2(g); 2.3(b); 
2.18(b)

11;          12;               
19

……. Any deviations may lead to rejection of the Bid… We submit that Bidder should also be allowed to submit deviations to contract 
T&Cs which shall be negotiated and mutually agreed upon after the bidding stage.

No change

281 II 2.4 12 Bid Security Declaration Since the nationwide lockdown has now been called off, we request that Bidder 
should be allowed the option to submit EMD BG as an alternate to BSD. Please also 
provide the EMD BG format and specify EMD value.

No change

282 II 2.29 23 Variation: UIDAI reserves the right to make changes within the scope of the Contract 
as per Clause 3.9.UIDAI, at its sole discretion may add additional items in the scope of 
work for an amount less than or equal to 20% of the Total Contract Value.

Kindly clarify that such variation and change in scope will be subject to Cl. 3.31.2 
(Conditions for Change Order).

Refer to corrigendum.

283 III 3.1(j);       3.19 27;                     43 3.1(j): "Contract Term": means Five (5) consecutive calendar years counted from the 
Effective Date (which will be the date as mentioned in the Notification of award for 
starting the services), subject to yearly extension as per the terms on Clause 3.19.                                                                                                                                                   
3.19: The contract period will commence from the date of start of the contract. The 
term of the contract shall be 19 months.

Since the original contract will be valid for 19 months we propose the following 
modified language for Cl. 3.1 (j): "3.1(j): "Contract Term": means nineteen (19) 
months counted from the Effective Date (which will be the date contract signature 
under Clause 2.33) and will be subject to yearly extension as per the terms on 
Clause 3.19. "     

Refer to corrigendum.
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284 III 3.7 32 Subcontract:                                                                                                                                                
(a) Only part of scope of work as contained in this Contract may be sub-contracted by 
the bidder, provided that prior written permission is given for the same by the 
Purchaser… It is clarified that the bidder shall remain liable and responsible for
any/ all acts, omissions or defaults of the sub-contract(s) and shall indemnify the 
Purchaser in respect thereof. Further, in case of omission of UIDAI’s approval leading 
to such a default, the PBG may be invoked.                                                                                                                                         

(1) Since Bidder is already contractually liable to UIDAI for any non-performance of 
sub-contractor, we request deletion of indemnity under sub-clause (a) and propose 
following modified language:  "Only part of scope of work as contained in this 
Contract may be sub-contracted by the bidder, provided that prior written 
permission is given for the same by the Purchaser and shall be subject to the 
provisions of Clause 3.7(b) herein under. Any such sub-contract shall in no manner 
whatsoever relieve the bidder of its obligations and/ or liabilities, in respect of the 
services/ obligations so sub contracted, under this Contract. It is clarified that the 
bidder shall remain liable and responsible for any/ all acts, omissions or defaults of 
the sub-contract(s). Further, in case of omission of UIDAI’s approval leading to such 
a default, the PBG may be invoked. "                                                                                                                                                          
(2) Kindly share template for seeking UIDAI's written approval for subcontractors.                                                                                                       
(3) Kindly clarify that subcontract agreements shall be required to be submitted 
within 45 days of the contract signing by the selected bidder.                                                                                                                                                                                     

No change

285 III 3.8(d) 33 Indemnity for Non-complaince with Laws: During the tenure of this Contract nothing 
shall be done by the bidder or his team in contravention of any law, act and/ or 
rules/regulations, there under or any amendment thereof governing inter-alia 
customs, stowaways, foreign exchange etc. and shall keep Purchaser indemnified in 
this regard.

Kindly clarify that the indemnity under this clause shall be suject to the indemnity 
process contained in Clause 3.15(d).

No change

286 III 3.11(d);  34; Deductions:  In the event of Purchaser noticing at any time that... any other amount is 
due from the bidder to the Purchaser, the Purchaser may.... deduct such amount from 
any payment falling due to the bidder.                                                                                    

(1) We understand that deductions from invoices shall be limited to LD/SLA 
Penalties and wrongful disbursements.                                                                                                                                
(2) Please clarify that deductions shall only be made against amounts due under this 
Contract.                                                                                                          

No change

287 III 3.11(e)(ii)  34 sub-clause (e)(ii).....All costs, damages or expenses which Purchaser may have paid or 
incurred, for which under the provisions of the Contract, the bidder is liable, the same 
shall be deducted by Purchaser from any dues to the bidder…

We request deletion of sub-clause (e)(ii) as UIDAI can recover any such damages / 
expenses from the bidder submitted PBG instead of invoice (dues to the bidder).  

No change

288 Since the contract term will orignally be 19 months and may or may not be 
extended, we understand that Bidder is required to maintain accurate contract 
records for the actual term of the contract.  

289 Kindly clarify that Bidder's records and documents relating to make-up of Bidder's 
books of accounts, internal overhead calculations or direct costs, their relationship 
to the service charges, any financial cost model or internal cost structure, 
calculation of service charges and Bidder's profitability shall not be accessible under 
this clause.  

290 Please clarify that audit shall only be conducted after providing Bidder with 30 days' 
advance written notice.    

291 We understand and request that such an audit shall be conducted once a year.

292 III 3.15(e ) 38 Limitation of Liability: The liability of either Party (whether in contract, tort, 
negligence, strict liability in tort, by statute or otherwise) for any claim in any manner 
related to this Agreement, including the work, deliverables or Services covered by this 
Agreement, shall be the payment of direct damages only which shall in no event 
exceed one time the total contract value payable under this Agreement.

Please clarify that LOL cap at TCV is the overall aggregate cap on the liability of the 
Bidder under the contract. We propose the following alternate language to clarify 
this: "e) The aggregate liability of either Party (whether in contract, tort, 
negligence, strict liability in tort, by statute or otherwise) for any and all claims in 
any manner related to this Agreement, including the work, deliverables or Services 
covered by this Agreement, shall be limited to the payment of direct damages only 
which shall in no event exceed the total contract value payable under this 
Agreement. "

No change

293 III 3.15(f) 38 Indirect and Consequential Damages: In no event shall either party be liable for any 
consequential, incidental, indirect, special or punitive damage, loss or expenses 
(including but not limited to business interruption, lost business, lost profits, or lost 
savings) nor for any third-party claims (other than those set-forth in Clause 3.15.a) 
even if it has been advised of their possible existence.

We request deletion of the words "(other than those set-forth in Clause 3.15(a)" as 
Bidder can't accept indirect and consequential damages for damage to property or 
bodily injury. Bidder is already indemnifying UIDAI from any liability for such claims.

No change

294 III 3.15.1; 3.23 37;         46 Time is of Essence (1) We request deletion of the words "time is of the essence " as the RFP provides 
for LDs in case of failure to meet timelines.                                                                                                           
(2) Please confirm that UIDAI will exercise its right to terminate after the delay LD 
cap has been reached.

No change

Refer to corrigendum.III 3.13 36 Audit: The bidder shall keep and maintain until 5 years or as long a period as may be 
agreed between the Parties, full and accurate records of the Contract including the 
Services supplied under it, all expenditure, and all payments made by the Purchaser. 
The bidder shall on request provide the Purchaser or the Purchaser’s representative’s 
access to all such records as may be requested by the Purchaser in connection with the 
Contract.
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295 III 3.15.1(b) ; 
3.15.1(d); 
3.18(g);

39;           39;            
41

Risk Purchase We submit that:                                                                                                                                                 
(1) We request that total Risk Purchase amount should be capped at 10% of the 
value of affected goods and services. Kindly revise the clause as 10% of TCV may be 
a very high value.
(2) Risk Purchase should not apply in case of failure to meet time-lines as the RFP 
already provides UIDAI a remedy in the form of LD's penalty to the bidder;   Kindly 
confirm the same.                                                                                                      (3) 
Kindly confirm that Risk Purchase will apply in case of termination only after 
notifying Bidder of breach and granting reasonable cure-period to rectify the 
breach.                                                                                             

No change

296 III 3.16(vii); 
3.16(xiv)

38;            40 IP Indemnity:                                                                                                                       
3.16(vii) - That the bidder shall procure all the necessary permissions and adequate 
approvals and licenses for use of various software and any copyrighted/ patented 
process/ product, as are specifically mentioned by the bidder in its Bid or agreed in 
writing by the bidder during the Contract term, free from all claims, titles, interests and 
liens thereon and shall keep the Purchaser indemnified in relation thereto.                                                                                                           
3.16(xv) - All actions (including registration, payment of all registration and renewal 
fees) required to maintain the same in full force and effect have been taken thereon 
and the bidder shall keep the Purchaser indemnified in relation thereto. 

We request deletion of the words "and shall keep the Purchaser indemnified in 
relation thereto " from these 2 clauses as Cl. 3.15(b) already contains indemnity for 
IP infringement.

No change

297 III 3.17 41 Event of Default (1) We submit that an Event of Default should be limited to breach of contractual 
obligations on the part of Bidder or its agents/ subcontractors/ employees etc.                                                                           
(2) Kindly understand that any instructions or directives, modifications, 
notifications, or clarifications issued by UIDAI shall not change the scope of work 
or require Bidder to bear unreasonable or unforeseen expenses which have not 
been identified as part of the Scope of Work in the RFP.  Therefore we propose 
following modifications to sub-clause (i) and (iii):                        
   "(i) The bidder/ bidder’s Team has failed to perform any instructions or directives 
issued by the Purchaser in accordance with the scope of work which it deems 
proper and necessary to execute the scope of work or provide services under this 
Contract; and/or                                      (iii) The bidder/ bidder’s Team has failed to 
adhere to any amended directions, instructions, modifications, notifications or 
clarifications as issued by the Purchaser in accordance with the scope of work 
during the term of this Contract and which the Purchaser deems proper and 
necessary for the execution of the scope of work under this Contract; and / or"                                  

No change

298 III 3.18 (b);       42;                  b) Suspend all payments to the bidder under the Contract by a written notice of 
suspension to the bidder, provided that such notice of suspension: (i) shall specify the 
nature of the failure; and (ii) shall request the bidder to remedy such failure within a 
specified period from the date of receipt of such notice of suspension by the bidder.                                                                                                                                            

We submit that payment for only those goods and services which are in default 
should be suspended.                                         
b) Suspend PAYMENTS OF AFFECTED GOODS / SERVICES to the bidder under the 
Contract by a written notice of suspension to the bidder, provided that such notice 
of suspension: (i) shall specify the nature of the failure; and (ii) shall request the 
bidder to remedy such failure within a specified period from the date of receipt of 
such notice of suspension by the bidder.

No change

299 III 3.20(b); 44 Termination: The bidder may, subject to approval by the Purchaser, terminate this 
Contract before the expiry of the term by giving the Purchaser a prior and written 
notice at least 90 days in advance indicating its intention to terminate the Contract.

We submit that Bidder should also be entitled to terminate the contract in case of 
material breach of the Contract by UIDAI, without UIDAI approval. Kindly allow the 
same in the clause.

No change

300 III 3.18 (e);    
3.21(b);     

42;             44 Set-off: ..... Without prejudice to any other rights, the Purchaser may retain such 
amounts from the payment due and payable by the Purchaser to the bidder as may be 
required to offset any proven losses caused to the Purchaser as a result of the 
Termination or due to any acts/omissions of the bidder...

We request deletion of the text dealing with set-off from due amounts in Cl. 3.18(e) 
and 3.21(b) as UIDAI already has rights under 3.11(d) to seek deductions. Further, as 
stated in Cl. 3.21(b), in case of any loss or damage due to default on the part of the 
bidder in performing its obligations, the bidder is required to compensate the 
Purchaser for any such loss, damages or other costs, incurred by the Purchaser.                               

No change
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301 III 3.27(b) 48 Survival: The provisions of the clauses of this Contract in relation to documents, data, 
ownership of data, processes, property, Intellectual Property Rights, indemnity, 
publicity, warranties, disputes, and confidentiality and ownership survive the expiry or 
termination of this Contract and in relation to confidentiality, the obligations continue 
to apply unless the Purchaser notifies the bidder of its release from those obligations.

We submit that bidder obligations of confidentiality can't survive for perpetuity, so 
we request a reasonable time-limit. We propose 5 years from the date of expiry or 
termination of contract as the DC design and specificaiton will become obsolete by 
this time. Proposed Revision: 
Survival: The provisions of the clauses of this Contract in relation to documents, 
data, ownership of data, processes, property, Intellectual Property Rights, 
indemnity, publicity, warranties, disputes, and confidentiality and ownership 
survive until 5 years from date of expiry or termination of this Contract and in 
relation to confidentiality, the obligations continue to apply unless the Purchaser 
notifies the bidder of its release from those obligations or 5 years from expiry or 
termination of contract (which ever is earlier).

No change

302 III 3.27(c ) 47 The terms and conditions laid down in the Tender and all annexure, addendum thereto 
as also the Bid and any attachments/annexes thereto shall be read in consonance with 
and form an integral part of this Contract. This Contract supersedes any prior Contract, 
understanding or representation of the Parties on the subject matter.

Kindly clarify that the documents later in time shall supercede earlier documents to 
the extent of conflict between the two.

No change

303 III 3.33 50 No-Claim Certificate Kindly clarify that No-claims certificate will be required to be submitted by Bidder 
only after all payments are cleared to the bidder by UIDAI, at the end of the 
contract.

No change

304 III 3.34 49 Assignment: The Purchaser reserves the right to assign any/ all of its rights and 
obligations under this contract to any of its representatives during any stage of the 
contract term.

We submit that neither Party should be entitlted to assign any of its rights and 
obligations without the prior written consent of the other Party.

No change

305 III 3.35 49 LOL - Repeat clause We request deletion of this clause as LOL is already covered under Cl. 3.15(e), (f) 
and (g).

Refer to corrigendum.

306 VII 7.2 94 PBG Format We request deletion of the words "indemnify and keep indemnified" as a bank 
guarantee is distinct from indemnity under Law. Indemnity is already covered under 
indemnification clause of RFP.

No change

307 Section V 5.1.2.1 (g) 60 g) Only modular UPS may be proposed as part of the solution. As per RFP Modular UPS is asked as proposed part of solution, kindly clarify does 
bidder need to consider modular construction or Modular Hot-swappable UPS?

Refer to corrigendum.

308 Section V 5.3.3.3 (d) 66 UPS shall have built-in isolation transformer at the output. Bidder requests to revise the clause - to allow "UPS to have  built in OR external 
isolation transformer at the output or PDU level. "

Refer to corrigendum.

309 Section V 5.3.3.3 (e) 66 Lithium Ion Battery Bank should be designed to provide 15 As per RFP Lithium ION batteries asked as Battery power, bidder requests you to 
provide detailed specification of Lithium ION batteries or to allow bidder to quote 
battery as per OEM recommendation.

No change

310 Section VII 7.6 - sub clause 
- 3.21

102 Operating temperature: 0 to +40℃ (at rated voltage, rated load) We request to consider the operating temperature without derating the actual 
capacity of the supplied UPS system to meet RFP requirements:
"Operating temperature: 0 to +40℃ (at rated voltage, rated load); without derating 
actual capacity of supplied UPS"

Refer to corrigendum.

311 Section VI 6.9 Submission 
of AMC 

Certificates

90 Definition of SLA- Before the end of warranty phase (refer clause 5.2), bidder must 
submit the AMC certificates for all the system/sub-system issued by OEM or OEM 
authorized vendors

Kindly revise the clause to allow this to be back to back with OEM only for critical 
components of the DC build. Generic components as cabling etc may not have B2B 
OEM AMC and hence not feasible for bidder to maintain certificates for all OEMs. 
This can be kept for OEM where MAF is sought.

Refer to corrigendum.

312 Section VI 6.8 Penalties 90 b) Two consecutive quarterly deductions equal to or more than 25 % of the applicable 
fee on account of any reason will be deemed to be an event of default. Hence, UIDAI 
shall apply clauses of termination as per Section III - GCC. The consequences as 
provided in Section III - GCC shall follow.

We request before invoking default procedure, an SLA review and revision be 
permitted in line with clause "6.7.3 (b) Contractual Service Levels and its Change 
Control", in case SLA for two consecutive quarter results in >=25% of applicable fee; 
and one next quarter performance be reviewed before terming it as a "default" and 
following laid out process.

No change

313 Section VI 6.6.9 SLA 9: 
Resource 

Availability for 
Support 
Services

87 Definition of SLA - No. of days for which resource is present at the designated location : 
3 days of leave per quarter - no penalty

Bidder requests to revise minimum leaves for on site resource to <=6 days per 
quarter before any penalty is levied , to meet a minimum no. of leaves for any 
resource per annum. We also request that SLA be on manpower price per quarter 
rather than over all quarterly cost.  
Propose revision as below: 
<=6 Leaves in a quarter : No penalty
> 6 and < 8 leaves in a quarter: 0.5% of "Manpower" Quarterly Support Cost for the 
corresponding in-scope data center
>8 and <=10 Leaves in a quarter: 1% of "Manpower" Quarterly Support Cost for 
the corresponding in-scope data center

No change
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314 Section VI 6.6.7 SLA 7: 
Submission of 

Quarterly 
Reports

87 SLA - Submission of Monthly Report by 7th day of the subsequent month of the
reporting month quarter by mail.
Submission of Quarterly Report by 10th day of the subsequent month of the
reporting quarter by mail.

Penalty - 0.1% of the Quarterly Support
Cost for the corresponding inscope
data center per day of delay.

We request to revise 7th day as 7th working day of the month  (Excluding Sundays 
or holidays) and 10th day of quarter as 10th working day in the quarter (Excluding 
Sundays or holidays)

No change

315 Section VI 6.6.8 SLA 8: 
Scheduled 
down time

88 Measures timely maintenance of the equipment installed at the data center.
DCUA shall provide a detailed Planned Preventive Maintenance (PPM)Schedule
for the entire calendar year for all equipment under DCUA scope. 
Penalty - 0.1% of the applicable Quarterly Support Cost for the corresponding in-scope
data center for every non-compliance.

Bidder requests that SLA to have provision to exclude changes in  scheduled 
maintenance plan done with inputs from UIDAI / MSIP / MSAP / BSP or any other 
stakeholder requirements. The same instances to be excluded from the penalty 
scenario to the selected bidder for this SLA.

No change

316 Section II 2.27.2 
Commercial 
Evaluation

22 UIDAI will award the Contract to the successful Bidder whose bid has been determined 
to be technically qualified and achieving the Lowest Commercial Value (LCV).The

It has been observed that sometimes a bidder participates in such design intensive 
bids without any site survey or any participation in pre bid stage, just on cost L1 
basis. We request UIDAI to create a gating crtieria for all such last minute bidders, 
and allow genuine bidders to participate post site survey / pre bid query stage 
participation. Alternatively, we strongly propose a QCBS evaluation method.

No change
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